

Estimated time: 528.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3335	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3330	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3329	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27
3322	Project progress work	New	Normal	[Coding] DB Seteup and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3305	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3039	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12
3036	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3034	Project progress work	New	Normal	[Installation&On-site support] Software Installation	Thiraporn Amornsirinukorh		0.00	28 Nov 2025 13:02
3033	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 3,4,5	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:59
3032	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3031	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 2	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:57
3029	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
3028	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
3027	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3024	Project progress work	New	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:09
3023	Project progress work	New	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:08
3022	Project progress work	New	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:57
3021	Project progress work	New	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:53
3020	Project progress work	New	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3019	Project progress work	New	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3018	Project progress work	New	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:45
3017	Project progress work	New	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:43
3016	Project progress work	New	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:42
3015	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
2787	Project progress work	New	Normal	[Installation&On-site support]		272.00	0.00	28 Nov 2025 13:15
2786	Project progress work	New	Normal	[Coding]		0.00	0.00	27 Nov 2025 16:42
2785	Project progress work	New	Normal	[Internal Design]		40.00	0.00	28 Nov 2025 11:54
2784	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
2783	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2763	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2762	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2761	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 16:06

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2760	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2759	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	0.00	0.00	19 Nov 2025 15:21