

THAI ASAHI DENSO CO., LTD - Issues

Estimated time: 104.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3184	Project progress work	New	Normal	[Coding] Update line name and map lamp in 3D Production Monitoring	Worawit Khantamool		0.00	18 Dec 2025 15:08
2953	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	18 Nov 2025 17:00
2951	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
2950	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2949	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2948	Project progress work	New	Normal	[Installation&On-site support] Calling system	Nattapong Sukcharoen	8.00	0.00	18 Nov 2025 16:41
2947	Project progress work	New	Normal	[Installation&On-site support] Alarm monitoring	Nattapong Sukcharoen	16.00	0.00	18 Nov 2025 16:40
2934	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	18 Dec 2025 14:23
2933	Project progress work	New	Normal	[Installation&On-site support] SIT Utility system		40.00	0.00	18 Dec 2025 14:23
2932	Project progress work	New	Normal	[Installation&On-site support] SIT Production system		88.00	0.00	18 Dec 2025 14:24
2726	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14