

Tomas Tech All Project Management - Issues

Estimated time: 732.0 Spent time: 40.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3335	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3329	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3039	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12
3036	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3032	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3029	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
2784	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
1303	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	04 Sep 2025 16:03
859	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
728	Project progress work	New	Normal	[Installation & On-site support] Software installation for IoT Loss analysis MOC Line 1,2	Konlawat Saechee	200.00	0.00	16 Nov 2024 10:46
524	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10