

Tomas Tech All Project Management - Issues

Estimated time: 1652.0 Spent time: 1164.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3336	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	0.00	0.00	19 Dec 2025 10:46
3280	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11
3279	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57
3266	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3264	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3255	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3253	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3252	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3248	Parent project	In Progress	Normal	[PJ2500XX] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	13 Dec 2025 10:12
3168	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3167	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3165	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3164	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3163	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3162	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3161	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3160	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3159	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3158	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3157	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13
3156	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3155	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3153	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24
2992	Parent project	In Progress	Normal	[PJ250083] Handy terminal app	Soraya Norasing	48.00	0.00	26 Nov 2025 15:37
1667	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1655	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	18 Nov 2025 13:09
1654	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	18 Nov 2025 13:09
1653	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	18 Nov 2025 13:09

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1652	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	18 Nov 2025 13:09
1651	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:10
1650	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:07
1649	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:07
1647	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:05
1646	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:04
1645	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:04
1644	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:03
1643	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:03
1642	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:01
1641	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:00
1640	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 15:59
1639	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 15:58
1638	Parent project	In Progress	Normal	[PJ250030] Modification Scrap system	Soraya Norasing	0.00	0.00	18 Nov 2025 13:11
1637	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1636	Parent project	In Progress	Normal	[PJ250029] Handy terminal app Stocktaking	Soraya Norasing	0.00	0.00	17 Dec 2025 16:21
1635	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59
1374	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1372	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1371	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1370	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1369	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1368	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1367	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1366	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1244	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	13 Dec 2025 09:17
1185	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12
1006	Project progress work	In Progress	Normal	[Change requirement] Meeting get new requirement	Soraya Norasing	80.00	44.00	03 Jun 2025 00:01
797	Project progress work	Close request	Normal	[Installation] HT_YDT WMS	Soraya Norasing	48.00	219.00	17 Mar 2025 01:42

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
622	Project progress work	In Progress	Normal	For internal meeting and other	Soraya Norasing	100.00	172.00	30 Sep 2024 23:42
593	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
509	Project progress work	In Progress	Normal	Soraya Norasing Taking Day off January-December 2024	Soraya Norasing	180.00	438.00	30 Sep 2024 23:42