

Tomas Tech All Project Management - Issues

Estimated time: 2730.0 Spent time: 304.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1012	Project progress work	In Progress	Normal	Collection data from device wattxplorer	Suphawat Tinaso	50.00	24.00	27 Jun 2025 17:32
862	Project progress work	In Progress	Normal	AHT CNC Monitoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
732	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
728	Project progress work	New	Normal	[Installation & On-site support] Software installation for IoT Loss analysis MOC Line 1,2	Konlawat Saechee	200.00	0.00	16 Nov 2024 10:46
722	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
719	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
718	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
644	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
597	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
444	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
443	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
404	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22