

Tomas Tech All Project Management - Issues

Estimated time: 18846.0 Spent time: 7016.4

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3348	Parent project	In Progress	Normal	[PJ25010X] Label & Ribbon	Ryo Nozaki		0.00	19 Dec 2025 11:57
3347	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam		0.00	19 Dec 2025 13:31
3346	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam		0.00	19 Dec 2025 13:08
3345	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:51
3344	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:51
3343	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:50
3342	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:50
3341	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
3340	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:47
3339	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:47
3338	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:46
3337	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:46
3336	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	0.00	0.00	19 Dec 2025 10:46
3335	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3330	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3329	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3322	Project progress work	New	Normal	[Coding] DB Seteup and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3305	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3301	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Pattanasak Chaonchom	16.00	0.00	18 Dec 2025 14:35
3284	Project progress work	New	Normal	[Coding] Quotation Master	Lux Aubon		0.00	13 Dec 2025 11:13
3283	Project progress work	New	Normal	[Coding] PO Merchandize Order FIX	Lux Aubon		0.00	13 Dec 2025 11:06
3282	Project progress work	New	Normal	[Coding] PO Stock Order FIX	Lux Aubon		0.00	13 Dec 2025 11:05
3281	Project progress work	New	Normal	[Coding] PO Order FIX	Lux Aubon		0.00	13 Dec 2025 11:04
3280	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11
3279	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57
3266	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3264	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3255	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3253	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3252	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3248	Parent project	In Progress	Normal	[PJ2500XX] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	13 Dec 2025 10:12
3247	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
3246	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33
3245	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Sermsak Prowee		0.00	11 Dec 2025 15:35
3244	Project progress work	New	Normal	[Installation&On-site support] Web application validation check	Phattarapong Kamme		0.00	11 Dec 2025 15:31
3243	Project progress work	New	Normal	[Installation&On-site support] Windows application validation check	Suphawatt Tinaso		0.00	11 Dec 2025 15:29
3242	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Sermsak Prowee		0.00	11 Dec 2025 15:28
3241	Project progress work	New	Normal	[Installation&On-site support] Data validation		0.00	0.00	11 Dec 2025 15:24
3240	Project progress work	New	Normal	[Installation&On-site support] Web application installation	Phattarapong Kamme		0.00	11 Dec 2025 15:22
3239	Project progress work	New	Normal	[Installation&On-site support] Windows application installation	Suphawatt Tinaso		0.00	11 Dec 2025 15:21
3238	Project progress work	New	Normal	[Installation&On-site support] DB Set up and modification	Suphawatt Tinaso		0.00	11 Dec 2025 15:20
3237	Project progress work	New	Normal	[Installation&On-site support] Software Installation		40.00	0.00	11 Dec 2025 15:18
3236	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Sermsak Prowee	40.00	0.00	11 Dec 2025 15:14
3235	Project progress work	New	Normal	[Installation&On-site support] Final Inspection machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:12

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3234	Project progress work	New	Normal	[Installation&On-siite support] Insulator Assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 15:09
3233	Project progress work	New	Normal	[Installation&On-site support] Guage Check machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:06
3232	Project progress work	New	Normal	[Installation&On-site support] Leak test machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:03
3231	Project progress work	New	Normal	[Installation &On-site support] Tube Assy machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:01
3230	Project progress work	New	Normal	[Installation&On-site support] Pump assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 14:57
3229	Project progress work	New	Normal	[Installation&On-site support] 500D Welding machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:55
3228	Project progress work	New	Normal	[Installation&On-site support] Welding No.2 Machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:54
3227	Project progress work	New	Normal	[Installation&On-site support] Welding No.1 Machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3226	Project progress work	New	Normal	[Installation&On-site support] Bracket Welding machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3225	Project progress work	New	Normal	[Installation&On-site support] Boring machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:52
3224	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation ME	Nattawat Hannok	16.00	0.00	11 Dec 2025 14:45
3223	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation EE	Taweesak Suriyon		0.00	11 Dec 2025 14:44
3222	Project progress work	New	Normal	[Installation&On-site support]		296.00	0.00	11 Dec 2025 14:52
3215	Project progress work	New	Normal	[Coding] Power on & I/O Check	Taweesak Suriyon	8.00	0.00	13 Dec 2025 13:17
3208	Project progress work	New	Normal	[Coding] Mechanical	Nattawat Hannok	184.00	0.00	13 Dec 2025 13:17
3207	Project progress work	New	Normal	[Coding] Electrical	Taweesak Suriyon	288.00	0.00	13 Dec 2025 13:17
3206	Project progress work	New	Normal	[Internal Design] Backup software / Parameter / HMI Machine	Nattapong Sukcharoen	8.00	0.00	11 Dec 2025 14:21
3205	Project progress work	New	Normal	[Internal Design] Specification design	Nattapol Poeam	40.00	0.00	11 Dec 2025 14:20
3204	Project progress work	New	Normal	[Coding] Final Inspection machine [Zone 2]	Nattapong Sukcharoen		0.00	11 Dec 2025 14:17
3203	Project progress work	New	Normal	[Coding] Insulator Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:16
3202	Project progress work	New	Normal	[Coding] Guage Check machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:15
3201	Project progress work	New	Normal	[Coding] Leak test machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:14
3200	Project progress work	New	Normal	[Coding] Tube Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:13
3199	Project progress work	New	Normal	[Coding] Pump assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:12
3198	Project progress work	New	Normal	[Coding] 500D Welding machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:11
3197	Project progress work	New	Normal	[Coding] Welding No.2 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:10
3196	Project progress work	New	Normal	[Coding] Welding No.1 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:09
3195	Project progress work	New	Normal	[Coding] Bracket Welding machine [Zone 1]	Purinat Thongbaiyai		0.00	11 Dec 2025 14:08
3194	Project progress work	New	Normal	[Coding] Boring machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:08
3193	Project progress work	New	Normal	[Coding] Machine data prepare	Nattapong Sukcharoen	400.00	0.00	11 Dec 2025 14:07
3192	Project progress work	New	Normal	[Coding] SIT	Phattarapong Kammee	40.00	0.00	11 Dec 2025 14:04

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3191	Project progress work	New	Normal	[Coding] Development and modification	Phattarapong Kammee		0.00	11 Dec 2025 14:03
3190	Project progress work	New	Normal	[Coding] Web application	Phattarapong Kammee	40.00	0.00	11 Dec 2025 14:04
3189	Project progress work	New	Normal	[Coding] SIT	Suphawat Tinaso	40.00	0.00	11 Dec 2025 14:03
3188	Project progress work	New	Normal	[Coding] Development and modification	Suphawat Tinaso		0.00	11 Dec 2025 14:00
3187	Project progress work	New	Normal	[Coding] Windows application & Database	Suphawat Tinaso	40.00	0.00	11 Dec 2025 14:03
3186	Project progress work	New	Normal	[Coding] SIT	Sermsak Prowee	40.00	0.00	11 Dec 2025 13:56
3185	Project progress work	New	Normal	[Coding] Development	Sermsak Prowee	120.00	0.00	11 Dec 2025 13:55
3184	Project progress work	New	Normal	[Coding] Update line name and map lamp in 3D Production Monitoring	Worawit Khantamool		0.00	18 Dec 2025 15:08
3182	Project progress work	New	Normal	[Installation&IOn-site support]	Surasak Atchanawat		0.00	11 Dec 2025 10:10
3181	Project progress work	New	Normal	[Installation&On-site support]	Supatnchai Hempolchom		0.00	11 Dec 2025 10:09
3180	Project progress work	New	Normal	[Installation&On-site support]	Nattikorn Srisadet		0.00	11 Dec 2025 10:08
3179	Project progress work	New	Normal	[Installation&On-site support] Go live	Taweesak Suriyon	40.00	0.00	11 Dec 2025 09:33
3178	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3177	Project progress work	New	Normal	[Installation&On-site support] Electrical Installation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:31
3176	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3175	Project progress work	New	Normal	[Coding] Wiring	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3174	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3172	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
3171	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35
3168	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3167	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3165	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3164	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3163	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3162	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3161	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3160	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3159	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3158	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3157	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3156	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3155	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3153	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24
3152	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3148	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
3147	Project progress work	In Progress	Normal	[Installation&On-site support] Onsite support	Kittikun Chunchachotwanit		0.00	09 Dec 2025 08:43
3146	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label	Ryo Nozaki		0.00	11 Dec 2025 11:17
3145	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label and Battery	Ryo Nozaki		0.00	11 Dec 2025 11:16
3144	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:39
3143	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam		0.00	13 Dec 2025 08:35
3142	Project progress work	New	Normal	[Installation&Onsite support]	Yutthapong Sricha		0.00	04 Dec 2025 17:24
3141	Project progress work	New	Normal	[Installation&On-site support]	Tanong Amnuaypornsrri		0.00	04 Dec 2025 17:23
3138	Project progress work	New	Normal	[Coding] Trouble Report	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:04
3135	Project progress work	New	Normal	[Coding] Reprint Case mark document	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:02
3101	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
3092	Project progress work	New	Normal	[Coding] Manual Outbound	Tanong Amnuaypornsrri		0.00	12 Dec 2025 17:00
3091	Project progress work	New	Normal	[Coding] Manual Inbound	Tanong Amnuaypornsrri	8.00	0.00	12 Dec 2025 17:00
3072	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3054	Project progress work	In Progress	Normal	[Coding] Handy UI Script	Tanong Amnuaypornsrri	136.00	0.00	12 Dec 2025 16:57
3044	Parent project	In Progress	Normal	[PJ250095] Label	Ryo Nozaki		0.00	08 Dec 2025 13:37
3043	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3042	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
3041	Parent project	In Progress	Normal	[PJ250092] Hardware unit sets	Ryosuke Hiroki		0.00	01 Dec 2025 11:44
3040	Parent project	In Progress	Normal	[PJ250091] Handy terminal			0.00	01 Dec 2025 11:43
3039	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3036	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3034	Project progress work	New	Normal	[Installation&On-site support] Software Installation	Thiraporn Amornsirinukorh		0.00	28 Nov 2025 13:02
3033	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 3,4,5	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:59
3032	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3031	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 2	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:57
3029	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
3028	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
3027	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3024	Project progress work	New	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:09
3023	Project progress work	New	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:08
3022	Project progress work	New	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:57
3021	Project progress work	New	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:53
3020	Project progress work	New	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3019	Project progress work	New	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3018	Project progress work	New	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:45
3017	Project progress work	New	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:43
3016	Project progress work	New	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:42
3015	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
3014	Project progress work	New	Normal	[Installation&On-site support] Software installation 2 (Stocktaking)	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3012	Project progress work	New	Normal	[Coding] Stocktaking	Watcharin Arnnok		0.00	26 Nov 2025 15:34
3005	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
3004	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
3003	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3002	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	26 Nov 2025 11:57

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3001	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
2997	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet)	Thiraporn Amornsirinukorh	32.00	0.00	13 Dec 2025 11:02
2996	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam		0.00	25 Nov 2025 11:49
2995	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	26 Nov 2025 11:59
2992	Parent project	In Progress	Normal	[PJ250083] Handy terminal app	Soraya Norasing	48.00	0.00	26 Nov 2025 15:37
2991	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52
2990	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2989	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2988	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2987	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2985	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2983	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2982	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43
2981	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2980	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2979	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40
2978	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2977	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2976	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2975	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32
2972	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2971	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2970	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27
2969	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2967	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38
2966	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
2953	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	18 Nov 2025 17:00
2951	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
2950	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2949	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2948	Project progress work	New	Normal	[Installation&On-site support] Calling system	Nattapong Sukcharoen	8.00	0.00	18 Nov 2025 16:41
2947	Project progress work	New	Normal	[Installation&On-site support] Alarm monitoring	Nattapong Sukcharoen	16.00	0.00	18 Nov 2025 16:40
2934	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	18 Dec 2025 14:23
2933	Project progress work	New	Normal	[Installation&On-site support] SIT Utility system		40.00	0.00	18 Dec 2025 14:23
2932	Project progress work	New	Normal	[Installation&On-site support] SIT Production system		88.00	0.00	18 Dec 2025 14:24
2920	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13
2903	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:38
2902	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2901	Project progress work	New	Normal	[Coding] Software development			0.00	13 Nov 2025 13:50
2900	Project progress work	New	Normal	[Internal Design] Hardware system design		40.00	0.00	13 Nov 2025 13:46
2899	Project progress work	New	Normal	[Internal Design] Software system design			0.00	13 Nov 2025 13:46
2884	Project progress work	In Progress	Normal	[Coding] Production Schedule - Backend	Thiraporn Amornsirinukorh	16.00	56.00	13 Dec 2025 11:02
2878	Project progress work	In Progress	Normal	[Installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
2877	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
2876	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2872	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	Project progress work	In Progress	Normal	[Requirement difinition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2867	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20
2865	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2863	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2862	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
2852	Project progress work	New	Normal	[Installation&On-site support]			0.00	05 Nov 2025 14:03
2851	Project progress work	New	Normal	[Coding]			0.00	05 Nov 2025 14:03
2850	Project progress work	New	Normal	[Internal Design]			0.00	05 Nov 2025 14:03
2849	Project progress work	New	Normal	[Requirement definition]			0.00	05 Nov 2025 14:02
2848	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	05 Nov 2025 14:06
2832	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
2831	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2830	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2829	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2828	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
2827	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2826	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49
2825	Project progress work	New	Normal	[Coding] Import Schedule FG Production (Plan) -PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:47
2824	Project progress work	New	Normal	[Coding] Print Raw Material Request -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:46
2823	Project progress work	New	Normal	[Coding] Raw Material Request Page -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:45
2822	Project progress work	New	Normal	[Coding] Import Schedule Raw Material Request (Plan) -WH,PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:43
2821	Project progress work	New	Normal	[Coding] IQC Material Page -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:43
2820	Project progress work	New	Normal	[Coding] Print Purchase Order International -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:42
2816	Project progress work	New	Normal	[Installation&On-site support]			0.00	03 Nov 2025 13:09
2815	Project progress work	New	Normal	[Coding]			0.00	03 Nov 2025 13:08
2814	Project progress work	New	Normal	[Internal Design]			0.00	03 Nov 2025 13:08

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2813	Project progress work	New	Normal	[Requirement definition]			0.00	03 Nov 2025 13:08
2812	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	0.00	0.00	08 Dec 2025 11:54
2810	Project progress work	New	Normal	[Coding] Master PLC	Sernsak Prowee	160.00	0.00	11 Dec 2025 13:57
2809	Project progress work	New	Normal	[Internal Design]		48.00	0.00	11 Dec 2025 14:21
2808	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	11 Dec 2025 14:22
2807	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1536.00	0.00	13 Dec 2025 13:17
2804	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2797	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2796	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2787	Project progress work	New	Normal	[Installation&On-site support]		272.00	0.00	28 Nov 2025 13:15
2786	Project progress work	New	Normal	[Coding]		0.00	0.00	27 Nov 2025 16:42
2785	Project progress work	New	Normal	[Internal Design]		40.00	0.00	28 Nov 2025 11:54
2784	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
2783	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2782	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:55
2781	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:55
2780	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:54
2779	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:54
2778	Parent project	In Progress	Normal	[PJ250077] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD.	Ryo Nozaki	0.00	0.00	29 Oct 2025 15:54
2773	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:49
2772	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:49
2771	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:49
2770	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:49
2769	Parent project	In Progress	Normal	[PJ250076] Production Management system Samtech (Thailand) Co. Ltd.		0.00	0.00	29 Oct 2025 15:48
2768	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2767	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2766	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2765	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	29 Oct 2025 15:32

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2764	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30
2763	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2762	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2761	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2760	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2759	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	0.00	0.00	19 Nov 2025 15:21
2750	Parent project	In Progress	Normal	[PJ250073] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:45
2745	Parent project	In Progress	Normal	[PJ250072] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:43
2726	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
2708	Parent project	In Progress	Normal	[PJ250070] Inbound Outbound Management System for MAST Label	Ryo Nozaki		0.00	11 Dec 2025 11:16
2707	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:58
2706	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2705	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2704	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:52
2703	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2702	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:47
2701	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:46
2700	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2699	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2698	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
2697	Project progress work	New	Normal	[Coding] System integrate Test	Surasak Atchanawat	80.00	0.00	11 Dec 2025 10:10
1711	Project progress work	New	Normal	[Coding] Inbound - Outbound Inquiry, Tracking, Tag Label Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:13
1710	Project progress work	New	Normal	[Coding] Master Data -WH,PD	Ronnagon Kongsuwan	32.00	0.00	04 Nov 2025 13:12
1706	Project progress work	New	Normal	[Coding] Dashboard report – Production monitoring	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:10

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1681	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	20 Nov 2025 11:23
1667	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1656	Parent project	In Progress	Normal	[PJ250060] Hardware for NIPPON (Thailand) Co.,Ltd. 50%	Ryo Nozaki		0.00	11 Dec 2025 09:57
1655	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	18 Nov 2025 13:09
1654	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	18 Nov 2025 13:09
1653	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	18 Nov 2025 13:09
1652	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	18 Nov 2025 13:09
1651	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:10
1650	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:07
1649	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:07
1647	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:05
1646	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:04
1645	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:04
1644	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:03
1643	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:03
1642	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:01
1641	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:00
1640	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 15:59
1639	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 15:58
1638	Parent project	In Progress	Normal	[PJ250030] Modification Scrap system	Soraya Norasing	0.00	0.00	18 Nov 2025 13:11
1637	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1636	Parent project	In Progress	Normal	[PJ250029] Handy terminal app Stocktaking	Soraya Norasing	0.00	0.00	17 Dec 2025 16:21
1635	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59
1629	Project progress work	New	Normal	[Installation&On-site support]		200.00	0.00	11 Dec 2025 10:08
1601	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	03 Nov 2025 16:49

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1596	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1594	Project progress work	New	Normal	[Coding] i-Reporter development	Arunwit Isarapongporn		0.00	13 Dec 2025 11:32
1587	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56
1581	Project progress work	New	Normal	[Coding] Handy development		368.00	312.00	13 Dec 2025 11:37
1580	Project progress work	In Progress	Normal	[Coding] BOM Designer and Revision control	Thiraporn Amornsirinukorh	40.00	0.00	12 Nov 2025 16:52
1555	Project progress work	In Progress	Normal	[Coding] Master management		288.00	88.00	13 Dec 2025 11:13
1546	Project progress work	In Progress	Normal	[Coding] Stock management		72.00	0.00	13 Dec 2025 11:10
1517	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam		0.00	29 Sep 2025 13:28
1511	Project progress work	In Progress	Normal	[Coding] QC Process	Nattaporn Chaiya	40.00	14.00	07 Nov 2025 16:39
1449	Project progress work	In Progress	Normal	[Coding] Software test and fixed	Nattaporn Chaiya	40.00	17.40	07 Nov 2025 16:47
1421	Project progress work	New	Normal	[Coding] Stock tracking - Change location	Taweesak Prumvised		0.00	11 Sep 2025 14:58
1420	Project progress work	New	Normal	[Coding] Transport - internal test	Taweesak Prumvised		0.00	11 Sep 2025 15:00
1419	Project progress work	New	Normal	[Coding] Able to scan tag in check stock	Taweesak Prumvised		0.00	11 Sep 2025 14:56
1418	Project progress work	New	Normal	[Coding] Check duplicated on scan	Taweesak Prumvised	8.00	8.00	08 Nov 2025 10:43
1417	Project progress work	New	Normal	[Coding] Check qty of receiving part	Taweesak Prumvised		0.00	11 Sep 2025 14:59
1416	Project progress work	New	Normal	[Coding] Picking plan adjustment	Taweesak Prumvised		0.00	11 Sep 2025 14:54
1414	Project progress work	New	Normal	[Coding] Add checking function of tire and rack	Taweesak Prumvised		0.00	11 Sep 2025 14:53
1413	Project progress work	New	Normal	[Coding] Issue found	Taweesak Prumvised	16.00	16.00	08 Nov 2025 10:18
1412	Project progress work	New	Normal	[Coding] Handy	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:49
1411	Project progress work	New	Normal	[Coding] Web	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:48
1407	Project progress work	New	Normal	[Coding] Electric summary	Phattarapong Kamme		0.00	05 Nov 2025 11:39
1406	Project progress work	New	Normal	[Coding] Sync data	Phattarapong Kamme		0.00	05 Nov 2025 11:50
1405	Project progress work	New	Normal	[Coding] Manage target	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1404	Project progress work	New	Normal	[Coding] Manage peak rate	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1403	Project progress work	New	Normal	[Coding] Analysis	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1402	Project progress work	New	Normal	[Coding] Production monitoring	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1401	Project progress work	New	Normal	[Coding] Manage meter	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1400	Project progress work	New	Normal	[Coding] Factory monitoring	Phattarapong Kamme		0.00	11 Sep 2025 10:52
1399	Project progress work	New	Normal	[Coding] Power meter			0.00	11 Sep 2025 10:52
1398	Project progress work	New	Normal	[Coding] Chiller	Phattarapong Kamme		0.00	11 Sep 2025 10:45
1397	Project progress work	New	Normal	[Coding] Air flow	Phattarapong Kamme		0.00	11 Sep 2025 10:43

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1396	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1393	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1374	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1372	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1371	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1370	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1369	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1368	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1367	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1366	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1304	Project progress work	New	Normal	[Installation&On-site support]			0.00	04 Sep 2025 16:10
1303	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	04 Sep 2025 16:03
1302	Project progress work	New	Normal	[Coding]	Nattaporn Chaiya		0.00	31 Oct 2025 11:39
1300	Project progress work	In Progress	Normal	[Coding]	Suphawat Tinaso	120.00	8.00	20 Sep 2025 00:18
1298	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1290	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPON (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
1289	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	264.00	8.00	31 Oct 2025 11:39
1288	Project progress work	New	Normal	[Installation&On-site support] Software installation		552.00	0.00	18 Dec 2025 14:24
1287	Project progress work	In Progress	Normal	[Coding] Web application	Worawit Khantamool	160.00	0.00	18 Dec 2025 15:08
1284	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	1984.00	0.00	18 Dec 2025 15:08
1283	Project progress work	New	Normal	[Installation&On-site support]		944.00	0.00	18 Dec 2025 15:56
1279	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1244	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	13 Dec 2025 09:17
1234	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59
1229	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chumlaka	80.00	0.00	22 Aug 2025 15:13

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1228	Project progress work	New	Normal	Palletizer - JCU (Concept)	Warit Chunlaka		0.00	22 Aug 2025 14:45
1227	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka		4.00	22 Aug 2025 15:01
1226	Project progress work	Confirmation request	Normal	Estimate cost for DAIFUKU - PCG WET4	Warit Chunlaka	24.00	4.00	22 Aug 2025 14:58
1223	Project progress work	New	Normal	[Requirement definition]	Warit Chunlaka	104.00	8.00	22 Aug 2025 15:13
1221	Project progress work	New	Normal	[Installation&On-site support]			0.00	22 Aug 2025 13:58
1220	Project progress work	New	Normal	[Coding]			0.00	22 Aug 2025 13:58
1219	Project progress work	New	Normal	[Internal Design]			0.00	22 Aug 2025 13:57
1218	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
1216	Project progress work	New	Normal	Appointment to Survey and Summary final data	Nattawat Hannok	16.00	0.00	21 Aug 2025 15:29
1215	Project progress work	New	Normal	Sent the list to Ryo san choose	Nattawat Hannok	24.00	8.00	21 Aug 2025 15:29
1214	Project progress work	New	Normal	Find WH and making list	Nattawat Hannok	8.00	8.00	21 Aug 2025 15:19
1213	Project progress work	New	Normal	Spec meeting Robot Palletizer (Kao)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1212	Project progress work	New	Normal	Second hand Robot (JCU - Palletizer)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1211	Project progress work	In Progress	Normal	Rental Warehouse	Warit Chunlaka	32.00	16.00	21 Aug 2025 15:29
1210	Project progress work	New	Normal	Standard for ME-Drawing Template / Parts list format	Warit Chunlaka	104.00	16.00	21 Aug 2025 14:16
1209	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka	8.00	4.00	22 Aug 2025 14:37
1205	Project progress work	In Progress	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 15:12
1204	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1203	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1201	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1200	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1199	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1198	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1197	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43
1196	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1195	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42
1194	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1193	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1192	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1191	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1190	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33
1189	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1188	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1185	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12
1184	Project progress work	In Progress	Normal	[Coding] Software development (Web)	Ronnagon Kongsuwan	336.00	0.00	06 Oct 2025 14:42
1183	Project progress work	New	Normal	[Installation&On-site support]		144.00	0.00	18 Dec 2025 14:35
1174	Project progress work	In Progress	Normal	[Installation&On-site support]	Priroj Neamjarn	936.00	0.00	09 Dec 2025 08:43
1170	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
1166	Project progress work	In Progress	Normal	[Coding] Schedule		284.00	153.00	13 Dec 2025 11:15
1160	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24
1157	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1146	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1137	Project progress work	New	Normal	[Installation&On-site support]			0.00	11 Aug 2025 17:34
1136	Project progress work	New	Normal	[Coding]			0.00	11 Aug 2025 17:34

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1135	Project progress work	New	Normal	[Internal Design]			0.00	11 Aug 2025 17:34
1134	Project progress work	New	Normal	[Requirement definition]			0.00	11 Aug 2025 17:33
1133	Project progress work	In Progress	Normal	[Internal Design]	Nattaporn Chaiya		0.00	18 Nov 2025 15:16
1132	Project progress work	In Progress	Normal	[Requirement definition]	Nattaporn Chaiya		0.00	18 Nov 2025 15:15
1131	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	11 Aug 2025 17:22
1130	Project progress work	New	Normal	[Coding] Documentation user manual web	Ronnagon Kongsuwan	0.00	0.00	11 Sep 2025 14:49
1129	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1128	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1119	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	328.00	0.00	04 Nov 2025 13:57
1118	Project progress work	New	Normal	[Coding]	Ronnagon Kongsuwan	664.00	16.00	04 Nov 2025 13:55

...