

Tomas Tech All Project Management - For internal project work assignment report without Nozaki

Estimated time: 18864.0 Spent time: 7808.4

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3152	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3345	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:51
3344	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:51
3343	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:50
3342	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:50
1221	Project progress work	New	Normal	[Installation&On-site support]			0.00	22 Aug 2025 13:58
1220	Project progress work	New	Normal	[Coding]			0.00	22 Aug 2025 13:58
1219	Project progress work	New	Normal	[Internal Design]			0.00	22 Aug 2025 13:57
2816	Project progress work	New	Normal	[Installation&On-site support]			0.00	03 Nov 2025 13:09
2815	Project progress work	New	Normal	[Coding]			0.00	03 Nov 2025 13:08
2814	Project progress work	New	Normal	[Internal Design]			0.00	03 Nov 2025 13:08
2813	Project progress work	New	Normal	[Requirement definition]			0.00	03 Nov 2025 13:08
1399	Project progress work	New	Normal	[Coding] Power meter			0.00	11 Sep 2025 10:52
3040	Parent project	In Progress	Normal	[PJ250091] Handy terminal			0.00	01 Dec 2025 11:43
2852	Project progress work	New	Normal	[Installation&On-site support]			0.00	05 Nov 2025 14:03
2851	Project progress work	New	Normal	[Coding]			0.00	05 Nov 2025 14:03
2850	Project progress work	New	Normal	[Internal Design]			0.00	05 Nov 2025 14:03
2849	Project progress work	New	Normal	[Requirement definition]			0.00	05 Nov 2025 14:02
3340	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:47
3339	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:47
3338	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:46
3337	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:46
3246	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33
1137	Project progress work	New	Normal	[Installation&On-site support]			0.00	11 Aug 2025 17:34
1136	Project progress work	New	Normal	[Coding]			0.00	11 Aug 2025 17:34
1135	Project progress work	New	Normal	[Internal Design]			0.00	11 Aug 2025 17:34

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1134	Project progress work	New	Normal	[Requirement definition]			0.00	11 Aug 2025 17:33
1304	Project progress work	New	Normal	[Installation&On-site support]			0.00	04 Sep 2025 16:10
3247	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
2773	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:49
2772	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:49
2771	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:49
2770	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:49
2769	Parent project	In Progress	Normal	[PJ250076] Production Management system Samtech (Thailand) Co. Ltd.		0.00	0.00	29 Oct 2025 15:48
2877	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
1160	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24
1157	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1170	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
2782	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:55
2781	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:55
2780	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:54
2779	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:54
602	Project progress work	New	Normal	DEMO Print Bluetooth		20.00	8.00	05 Jun 2024 10:04
731	Sales support	In Progress	Normal	installation&Training		16.00	24.00	25 Sep 2024 17:30
516	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22
2985	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2969	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2970	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2987	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2971	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2977	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2972	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31
2989	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2979	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40
2978	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2975	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32
2990	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2980	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2809	Project progress work	New	Normal	[Internal Design]		48.00	0.00	11 Dec 2025 14:21
2981	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2982	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43
3303	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
1283	Project progress work	New	Normal	[Installation&On-site support]		944.00	0.00	18 Dec 2025 15:56
3072	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3101	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
2991	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52
2988	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2983	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2976	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2967	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2966	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
2900	Project progress work	New	Normal	[Internal Design] Hardware system design		40.00	0.00	13 Nov 2025 13:46
3028	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
2785	Project progress work	New	Normal	[Internal Design]		40.00	0.00	28 Nov 2025 11:54
1166	Project progress work	In Progress	Normal	[Coding] Schedule		284.00	153.00	13 Dec 2025 11:15
1555	Project progress work	In Progress	Normal	[Coding] Master management		288.00	88.00	13 Dec 2025 11:13
1183	Project progress work	New	Normal	[Installation&On-site support]		144.00	0.00	18 Dec 2025 14:35
1581	Project progress work	New	Normal	[Coding] Handy development		368.00	312.00	13 Dec 2025 11:37
1546	Project progress work	In Progress	Normal	[Coding] Stock management		72.00	0.00	13 Dec 2025 11:10
2932	Project progress work	New	Normal	[Installation&On-site support] SIT Production system		88.00	0.00	18 Dec 2025 14:24
3171	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35
2934	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	18 Dec 2025 14:23
2933	Project progress work	New	Normal	[Installation&On-site support] SIT Utility system		40.00	0.00	18 Dec 2025 14:23
1288	Project progress work	New	Normal	[Installation&On-site support] Software installation		552.00	0.00	18 Dec 2025 14:24
3304	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
2786	Project progress work	New	Normal	[Coding]		0.00	0.00	27 Nov 2025 16:42
3172	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
1629	Project progress work	New	Normal	[Installation&On-site support]		200.00	0.00	11 Dec 2025 10:08
3241	Project progress work	New	Normal	[Installation&On-site support] Data validation		0.00	0.00	11 Dec 2025 15:24
3237	Project progress work	New	Normal	[Installation&On-site support] Software Installation		40.00	0.00	11 Dec 2025 15:18
3222	Project progress work	New	Normal	[Installation&On-site support]		296.00	0.00	11 Dec 2025 14:52
2899	Project progress work	New	Normal	[Internal Design] Software system design			0.00	13 Nov 2025 13:46
3305	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
2787	Project progress work	New	Normal	[Installation&On-site support]		272.00	0.00	28 Nov 2025 13:15
2901	Project progress work	New	Normal	[Coding] Software development			0.00	13 Nov 2025 13:50
2902	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2768	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2767	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2766	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2765	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2764	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3001	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
510	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
1046	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 11:05
1045	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1044	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1043	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 11:03
1042	Parent project	In Progress	Normal	[PJ250006] ConMas i-Reporter 10 users On-premises for Topre	Anek Sanohkham	0.00	0.00	19 Nov 2025 16:22
1056	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 13:24
1055	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 13:23
1054	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 13:22
1053	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 13:20
1052	Parent project	In Progress	Normal	[PJ250018] ConMas i-Reporter 100 users On-premises for Fuji Name	Anek Sanohkham	0.00	0.00	08 Sep 2025 17:36
1095	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	11 Aug 2025 15:34
1094	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	11 Aug 2025 15:33
1093	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	11 Aug 2025 15:33
1092	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	11 Aug 2025 15:32
931	Parent project	New	Normal	[PJ250019] ConMas i-Reporter 10 users On-premises	Anek Sanohkham	0.00	0.00	11 Aug 2025 15:31
1009	Parent project	In Progress	Normal	[PJ250020] Warehouse management system (Prospira (Thailand) Co., Ltd.)	Anek Sanohkham	3192.00	706.00	09 Dec 2025 08:43
1033	Project progress work	In Progress	Normal	[Requirement definition]	Anek Sanohkham	536.00	0.00	13 Nov 2025 13:22
3002	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	26 Nov 2025 11:57
3003	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3004	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
1034	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	40.00	0.00	13 Nov 2025 13:44
1035	Project progress work	New	Normal	[Coding]	Anek Sanohkham	0.00	0.00	13 Nov 2025 13:50
3005	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
2995	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	26 Nov 2025 11:59
1036	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	464.00	0.00	13 Nov 2025 13:52
1032	Parent project	In Progress	Normal	[PJ250024] Inspection label system development fee	Anek Sanohkham	1040.00	0.00	13 Nov 2025 13:52
46	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23
665	Project progress work	New	Normal	[Setting] Link with i-Reporter and Asprova	Arunwit Isarapongporn	100.00	0.00	14 Jul 2024 15:50

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
736	Project progress work	New	Normal	Installation Anti virus Norton 360	Arunwit Isarapongporn	24.00	8.00	01 Oct 2024 10:13
848	Project progress work	New	Normal	PICS - Support handy terminal	Arunwit Isarapongporn	40.00	0.00	05 Dec 2024 18:44
511	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
1594	Project progress work	New	Normal	[Coding] i-Reporter development	Arunwit Isarapongporn		0.00	13 Dec 2025 11:32
3147	Project progress work	In Progress	Normal	[Installation&OIn-site support] Onsite support	Kittikun Chunhachotwanit		0.00	09 Dec 2025 08:43
3042	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
2707	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:58
2706	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2705	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2704	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:52
2703	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2702	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:47
2701	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:46
2700	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2699	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2698	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
482	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
623	Project progress work	In Progress	Normal	[Installation] Install Raspi and TV monitor	Kittisak Isarapongporn	20.00	50.00	25 Dec 2024 18:07
620	Project progress work	New	Normal	Meeting	Kittisak Isarapongporn	120.00	200.00	28 Nov 2024 14:05
673	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28
1145	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1146	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1143	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
671	Project progress work	In Progress	Normal	[Meeting] Interview and other	Kittisak Isarapongporn	40.00	52.00	02 Sep 2024 00:39
866	Project progress work	New	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	80.00	24.00	24 Dec 2024 20:49
1131	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	11 Aug 2025 17:22
1129	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1128	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
871	Project progress work	Close request	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	340.00	295.00	04 Aug 2025 07:27
827	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
908	Parent project	In Progress	Normal	[PJ250007] Warehouse Management System	Kittisak Isarapongporn	1604.00	1552.90	07 Nov 2025 16:48
1596	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1067	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	728.00	0.00	08 Dec 2025 11:38
1058	Parent project	In Progress	Normal	[PJ250037] CKD system Phase 06	Kittisak Isarapongporn	984.00	712.00	19 Nov 2025 11:52
3148	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
1022	Parent project	In Progress	Normal	[PJ250028] IKD Management System for A.N.I.	Kittisak Isarapongporn	2806.00	16.00	12 Dec 2025 17:00
997	Project progress work	In Progress	Normal	[Coding] Backend web dashboard and reports	Kittisak Isarapongporn	100.00	96.00	03 Dec 2025 16:16
901	Parent project	In Progress	Normal	[PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.	Kittisak Isarapongporn	3134.00	1444.00	11 Dec 2025 10:10
1601	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	03 Nov 2025 16:49
900	Parent project	In Progress	Normal	[PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT	Kittisak Isarapongporn	2064.00	818.00	13 Dec 2025 11:33
859	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
524	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
728	Project progress work	New	Normal	[Installation & On-site support] Software installation for IoT Loss analysis MOC Line 1,2	Konlawat Saechee	200.00	0.00	16 Nov 2024 10:46
1303	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	04 Sep 2025 16:03
3029	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
2784	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
3329	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3032	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3334	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3038	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12
3036	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3335	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3039	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3283	Project progress work	New	Normal	[Coding] PO Merchandize Order FIX	Lux Aubon		0.00	13 Dec 2025 11:06
3282	Project progress work	New	Normal	[Coding] PO Stock Order FIX	Lux Aubon		0.00	13 Dec 2025 11:05
3281	Project progress work	New	Normal	[Coding] PO Order FIX	Lux Aubon		0.00	13 Dec 2025 11:04
3284	Project progress work	New	Normal	[Coding] Quotation Master	Lux Aubon		0.00	13 Dec 2025 11:13
3341	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
2996	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam		0.00	25 Nov 2025 11:49
3143	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam		0.00	13 Dec 2025 08:35
1517	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam		0.00	29 Sep 2025 13:28
1218	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
2872	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	Project progress work	In Progress	Normal	[Requirement difinition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2848	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	05 Nov 2025 14:06
1290	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPON (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
2763	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2762	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2761	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2760	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2759	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	0.00	0.00	19 Nov 2025 15:21

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2726	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
3347	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam		0.00	19 Dec 2025 13:31
3346	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam		0.00	19 Dec 2025 13:08
597	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
443	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
404	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
167	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20
722	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
732	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
719	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
718	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
1099	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	05 Nov 2025 11:50
698	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
862	Project progress work	In Progress	Normal	AHT CNC Monitoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
644	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
515	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
444	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
1051	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	06 Aug 2025 11:38
1050	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Aug 2025 11:37
1047	Parent project	In Progress	Normal	[PJ250025] Pokayoke inspection system for SIAM NITERRA Co., Ltd.	Nattapol Poeam	0.00	0.00	30 Oct 2025 13:47

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1030	Project progress work	Confirmation request	Normal	[Coding]	Nattapol Poeam		50.00	25 Nov 2025 10:28
1027	Parent project	In Progress	Normal	[PJ250017] Jig Pokayoke system for AH Brake (Thailand) Co., Ltd	Nattapol Poeam	0.00	180.00	25 Nov 2025 10:29
1298	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1289	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	264.00	8.00	31 Oct 2025 11:39
2808	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	11 Dec 2025 14:22
3205	Project progress work	New	Normal	[Internal Design] Specification design	Nattapol Poeam	40.00	0.00	11 Dec 2025 14:20
1279	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1284	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	1984.00	0.00	18 Dec 2025 15:08
3043	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3015	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
2783	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
1031	Project progress work	Confirmation request	Normal	[Installation&On-site support]	Nattapong Sukcharoen		40.00	25 Nov 2025 10:29
1029	Project progress work	Confirmation request	Normal	[Internal Design]	Nattapong Sukcharoen		30.00	25 Nov 2025 10:27
1028	Project progress work	Confirmation request	Normal	[Requirement definition]	Nattapong Sukcharoen		60.00	25 Nov 2025 10:26
3206	Project progress work	New	Normal	[Internal Design] Backup software / Parameter / HMI Machine	Nattapong Sukcharoen	8.00	0.00	11 Dec 2025 14:21
2948	Project progress work	New	Normal	[Installation&On-site support] Calling system	Nattapong Sukcharoen	8.00	0.00	18 Nov 2025 16:41
2947	Project progress work	New	Normal	[Installation&On-site support] Alarm monitoring	Nattapong Sukcharoen	16.00	0.00	18 Nov 2025 16:40
2953	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	18 Nov 2025 17:00
3235	Project progress work	New	Normal	[Installation&On-site support] Final Inspection machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:12
3234	Project progress work	New	Normal	[Installation&On-site support] Insulator Assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 15:09
3233	Project progress work	New	Normal	[Installation&On-site support] Gauge Check machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:06
3232	Project progress work	New	Normal	[Installation&On-site support] Leak test machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:03
3231	Project progress work	New	Normal	[Installation &On-site support] Tube Assy machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:01
3230	Project progress work	New	Normal	[Installation&On-site support] Pump assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 14:57
3204	Project progress work	New	Normal	[Coding] Final Inspection machine [Zone 2]	Nattapong Sukcharoen		0.00	11 Dec 2025 14:17

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3203	Project progress work	New	Normal	[Coding] Insulator Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:16
3202	Project progress work	New	Normal	[Coding] Guage Check machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:15
3201	Project progress work	New	Normal	[Coding] Leak test machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:14
3200	Project progress work	New	Normal	[Coding] Tube Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:13
3199	Project progress work	New	Normal	[Coding] Pump assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:12
3193	Project progress work	New	Normal	[Coding] Machine data prepare	Nattapong Sukcharoen	400.00	0.00	11 Dec 2025 14:07
2920	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13
2878	Project progress work	In Progress	Normal	[installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
1015	Project progress work	New	Normal	[Cording] Warehouse management system PHP	Nattaporn Chaiya	300.00	291.00	03 Jul 2025 16:21
1449	Project progress work	In Progress	Normal	[Coding] Software test and fixed	Nattaporn Chaiya	40.00	17.40	07 Nov 2025 16:47
1302	Project progress work	New	Normal	[Coding]	Nattaporn Chaiya		0.00	31 Oct 2025 11:39
1511	Project progress work	In Progress	Normal	[Coding] QC Process	Nattaporn Chaiya	40.00	14.00	07 Nov 2025 16:39
1133	Project progress work	In Progress	Normal	[Internal Design]	Nattaporn Chaiya		0.00	18 Nov 2025 15:16
1132	Project progress work	In Progress	Normal	[Requirement definition]	Nattaporn Chaiya		0.00	18 Nov 2025 15:15
776	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware SoI6 PT SoI3	Nattaporn Chaiya	1080.00	996.00	03 Dec 2025 16:16
1214	Project progress work	New	Normal	Find WH and making list	Nattawat Hannok	8.00	8.00	21 Aug 2025 15:19
1216	Project progress work	New	Normal	Appointment to Survey and Summary final data	Nattawat Hannok	16.00	0.00	21 Aug 2025 15:29
1215	Project progress work	New	Normal	Sent the list to Ryo san choose	Nattawat Hannok	24.00	8.00	21 Aug 2025 15:29
3208	Project progress work	New	Normal	[Coding] Mechanical	Nattawat Hannok	184.00	0.00	13 Dec 2025 13:17
3224	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation ME	Nattawat Hannok	16.00	0.00	11 Dec 2025 14:45
3174	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3178	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3180	Project progress work	New	Normal	[Installation&On-site support]	Nattikorn Srisadet		0.00	11 Dec 2025 10:08
513	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
891	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	376.00	856.00	02 Apr 2025 16:30
714	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	1096.00	1592.00	20 Mar 2025 16:49
614	Project progress work	New	Normal	(Power Meter and CT) Wiring and Installation	Panupong Raksakit	348.00	88.00	16 Nov 2024 12:23
764	Project progress work	New	Normal	FTP DATA LOGGING	Panupong Raksakit	300.00	168.00	16 Nov 2024 10:43
763	Project progress work	New	Normal	ANDON DASHBOARD DESIGN AND PROGRAMMING	Panupong Raksakit	600.00	304.00	16 Nov 2024 10:43
517	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2949	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2950	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2951	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
3301	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Pattanasak Chaonchom	16.00	0.00	18 Dec 2025 14:35
3321	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3330	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3191	Project progress work	New	Normal	[Coding] Development and modification	Phattarapong Kamme		0.00	11 Dec 2025 14:03
1407	Project progress work	New	Normal	[Coding] Electric summary	Phattarapong Kamme		0.00	05 Nov 2025 11:39
1406	Project progress work	New	Normal	[Coding] Sync data	Phattarapong Kamme		0.00	05 Nov 2025 11:50
1405	Project progress work	New	Normal	[Coding] Manage target	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1404	Project progress work	New	Normal	[Coding] Manage peak rate	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1403	Project progress work	New	Normal	[Coding] Analysis	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1402	Project progress work	New	Normal	[Coding] Production monitoring	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1401	Project progress work	New	Normal	[Coding] Manage meter	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1400	Project progress work	New	Normal	[Coding] Factory monitoring	Phattarapong Kamme		0.00	11 Sep 2025 10:52
1398	Project progress work	New	Normal	[Coding] Chiller	Phattarapong Kamme		0.00	11 Sep 2025 10:45
1397	Project progress work	New	Normal	[Coding] Air flow	Phattarapong Kamme		0.00	11 Sep 2025 10:43
1098	Project progress work	New	Normal	[Coding] Backend coding * hold, Waiting for shindengen	Phattarapong Kamme	0.00	0.00	05 Nov 2025 11:50
3027	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3192	Project progress work	New	Normal	[Coding] SIT	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3190	Project progress work	New	Normal	[Coding] Web application	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3244	Project progress work	New	Normal	[Installation&On-site support] Web application validation check	Phattarapong Kamme		0.00	11 Dec 2025 15:31
3240	Project progress work	New	Normal	[Installation&On-site support] Web application installation	Phattarapong Kamme		0.00	11 Dec 2025 15:22
806	Project progress work	New	Normal	Estimate cost	Phatthadon Inthachot	160.00	40.00	18 Nov 2024 00:42

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
798	Sales support	New	Normal	Site survey customer for new project	Phatthadon Inthachot	100.00	24.00	17 Nov 2024 21:16
523	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22
1174	Project progress work	In Progress	Normal	[Installation&On-site support]	Priroj Neamjarn	936.00	0.00	09 Dec 2025 08:43
525	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
1005	Project progress work	In Progress	Normal	Warehouse management system	Priroj Neamjarn	480.00	16.00	02 Jul 2025 17:45
1008	Project progress work	In Progress	Normal	Warehouse management system (Thai Inaba food)	Priroj Neamjarn	480.00	40.00	06 Jun 2025 17:20
1066	Project progress work	In Progress	Normal	[Coding] Handy development	Priroj Neamjarn	216.00	712.00	04 Nov 2025 17:50
3229	Project progress work	New	Normal	[Installation&On-site support] 500D Welding machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:55
3228	Project progress work	New	Normal	[Installation&On-site support] Welding No.2 Machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:54
3227	Project progress work	New	Normal	[Installation&On-site support] Welding No.1 Machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3226	Project progress work	New	Normal	[Installation&On-site support] Bracket Welding machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3225	Project progress work	New	Normal	[Installation&On-site support] Boring machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:52
3198	Project progress work	New	Normal	[Coding] 500D Welding machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:11
3197	Project progress work	New	Normal	[Coding] Welding No.2 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:10
3196	Project progress work	New	Normal	[Coding] Welding No.1 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:09
3195	Project progress work	New	Normal	[Coding] Bracket Welding machine [Zone 1]	Purinat Thongbaiyai		0.00	11 Dec 2025 14:08
3194	Project progress work	New	Normal	[Coding] Boring machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:08
1412	Project progress work	New	Normal	[Coding] Handy	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:49
1411	Project progress work	New	Normal	[Coding] Web	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:48
1130	Project progress work	New	Normal	[Coding] Documentation user manual web	Ronnagon Kongsuwan	0.00	0.00	11 Sep 2025 14:49
1396	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
166	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20
246	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
594	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
605	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
521	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
821	Project progress work	New	Normal	[Colding] Back-end Web dashboard application PHP	Ronnagon Kongsuwan		0.00	28 Nov 2024 00:25

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
828	Project progress work	In Progress	Normal	[Cording] Warehouse system for business improvement for NKT PHP	Ronnagon Kongsuwan		440.00	12 Apr 2025 04:06
1188	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1189	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1190	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33
1191	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1192	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1193	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1194	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1195	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42
1196	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1197	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43
1198	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44
1200	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1201	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1203	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1204	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1205	Project progress work	In Progress	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 15:12
1199	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1184	Project progress work	In Progress	Normal	[Coding] Software development (Web)	Ronnagon Kongsuwan	336.00	0.00	06 Oct 2025 14:42
1710	Project progress work	New	Normal	[Coding] Master Data -WH,PD	Ronnagon Kongsuwan	32.00	0.00	04 Nov 2025 13:12
1711	Project progress work	New	Normal	[Coding] Inbound - Outbound Inquiry, Tracking, Tag Label Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:13
2820	Project progress work	New	Normal	[Coding] Print Purchase Order International -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:42

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2821	Project progress work	New	Normal	[Coding] IQC Material Page -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:43
2822	Project progress work	New	Normal	[Coding] Import Schedule Raw Material Request (Plan) -WH,PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:43
2823	Project progress work	New	Normal	[Coding] Raw Material Request Page -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:45
2824	Project progress work	New	Normal	[Coding] Print Raw Material Request -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:46
2825	Project progress work	New	Normal	[Coding] Import Schedule FG Production (Plan) -PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:47
2826	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49
2827	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2828	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
1117	Project progress work	In Progress	Normal	[Internal Design]	Ronnagon Kongsuwan	64.00	0.00	03 Nov 2025 13:23
2829	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2830	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2831	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2832	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
1118	Project progress work	New	Normal	[Coding]	Ronnagon Kongsuwan	664.00	16.00	04 Nov 2025 13:55
1119	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	328.00	0.00	04 Nov 2025 13:57
911	Parent project	In Progress	Normal	[PJ250016] Management system stock and process "Pegasus" #1	Ronnagon Kongsuwan	1764.00	18.00	09 Dec 2025 16:24
3041	Parent project	In Progress	Normal	[PJ250092] Hardware unit sets	Ryosuke Hiroki		0.00	01 Dec 2025 11:44
3185	Project progress work	New	Normal	[Coding] Development	Sermsak Prowee	120.00	0.00	11 Dec 2025 13:55
3186	Project progress work	New	Normal	[Coding] SIT	Sermsak Prowee	40.00	0.00	11 Dec 2025 13:56
2810	Project progress work	New	Normal	[Coding] Master PLC	Sermsak Prowee	160.00	0.00	11 Dec 2025 13:57
3245	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Sermsak Prowee		0.00	11 Dec 2025 15:35
3242	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Sermsak Prowee		0.00	11 Dec 2025 15:28
3236	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Sermsak Prowee	40.00	0.00	11 Dec 2025 15:14
3336	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	0.00	0.00	19 Dec 2025 10:46
1655	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	18 Nov 2025 13:09
1654	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	18 Nov 2025 13:09
1653	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	18 Nov 2025 13:09
1652	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	18 Nov 2025 13:09

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1651	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:10
1650	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:07
1649	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:07
1647	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:05
1646	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:04
1645	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:04
1644	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:03
1643	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:03
1642	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:01
1641	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:00
1640	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 15:59
1639	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 15:58
1638	Parent project	In Progress	Normal	[PJ250030] Modification Scrap system	Soraya Norasing	0.00	0.00	18 Nov 2025 13:11
1637	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1636	Parent project	In Progress	Normal	[PJ250029] Handy terminal app Stocktaking	Soraya Norasing	0.00	0.00	17 Dec 2025 16:21
1635	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59
797	Project progress work	Close request	Normal	[Installation] HT_YDT WMS	Soraya Norasing	48.00	219.00	17 Mar 2025 01:42
622	Project progress work	In Progress	Normal	For internal meeting and other	Soraya Norasing	100.00	172.00	30 Sep 2024 23:42
509	Project progress work	In Progress	Normal	Soraya Norasing Taking Day off January-December 2024	Soraya Norasing	180.00	438.00	30 Sep 2024 23:42
1006	Project progress work	In Progress	Normal	[Change requirement] Meeting get new requirement	Soraya Norasing	80.00	44.00	03 Jun 2025 00:01
593	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
1367	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1368	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1369	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1370	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1244	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	13 Dec 2025 09:17
1371	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1372	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1374	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1366	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1660	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1662	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1663	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1665	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1667	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1185	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12
2992	Parent project	In Progress	Normal	[PJ250083] Handy terminal app	Soraya Norasing	48.00	0.00	26 Nov 2025 15:37
3162	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3155	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3163	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3253	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3156	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3164	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3254	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3157	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13
3165	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3158	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3167	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3255	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3160	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3168	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3159	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3161	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3153	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24
3256	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3257	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3258	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3259	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3252	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3261	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3262	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3263	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3264	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3265	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3260	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3251	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3267	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57
3268	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3269	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3271	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3273	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3274	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3275	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3276	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3278	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08

...