

Tomas Tech All Project Management - Issues

Estimated time: 1585.0 Spent time: 315.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1229	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chunlaka	80.00	0.00	22 Aug 2025 15:13
859	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
798	Sales support	New	Normal	Site survey customer for new project	Phatthadon Inthachot	100.00	24.00	17 Nov 2024 21:16
732	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
731	Sales support	In Progress	Normal	installation&Training		16.00	24.00	25 Sep 2024 17:30
730	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
722	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
719	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
597	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
449	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
444	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
423	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
404	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
389	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15
46	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23