

Tomas Tech All Project Management - Issues

Estimated time: 0.0 Spent time: 22.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6431	Parent project	In Progress	Normal	[PJ260019] Hardware unit sets	Karnthida Wannasiwaporn		0.00	03 Feb 2026 14:41
6430	Parent project	In Progress	Normal	[PJ260018] Hardware Label	Karnthida Wannasiwaporn		0.00	03 Feb 2026 14:54
6425	Parent project	In Progress	Normal	[PJ260017] Stock Management system phase01	Anek Sanohkham	0.00	0.00	03 Feb 2026 13:35
6398	Parent project	In Progress	Normal	[PJ260016] BT-W250G	Karnthida Wannasiwaporn		0.00	29 Jan 2026 13:37
6397	Parent project	In Progress	Normal	[PJ260015] Production Management System add hardware for MPT	Karnthida Wannasiwaporn		0.00	29 Jan 2026 10:15
6396	Parent project	In Progress	Normal	[PJ260014] Hardware Label	Karnthida Wannasiwaporn		0.00	29 Jan 2026 10:04
5408	Parent project	In Progress	Normal	[PJ260013] Operation monitoring system for ShinDengen Phase01	Nattapol Poeam	0.00	0.00	27 Jan 2026 16:11
5402	Parent project	In Progress	Normal	[PJ260011] Operation monitoring system for ShinDengen add screen	Nattapol Poeam	0.00	0.00	27 Jan 2026 13:54
5397	Parent project	In Progress	Normal	[PJ260010] Infrastructure IoT system for NTN Manufacturing(Thailand) Hardware PT	Nattapol Poeam	0.00	0.00	27 Jan 2026 13:52
5394	Parent project	In Progress	Normal	[PJ260009] Direct Thermal Tag Paper			0.00	19 Jan 2026 14:22
4458	Parent project	In Progress	Normal	[PJ260006] Camera system Preventive maintenance for STV	Nattapol Poeam	80.00	0.00	17 Jan 2026 10:29
4451	Parent project	In Progress	Normal	[PJ260005] Camera system Preventive mantianace for P04	Nattapol Poeam	48.00	0.00	17 Jan 2026 10:30
4385	Parent project	In Progress	Normal	[PJ260002] Camera system modification for Thailand configuration BCR	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:35
4384	Parent project	In Progress	Normal	[PJ260001] BCR system for Thai Yokorei	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:32
3399	Parent project	In Progress	Normal	[PJ250110] WIFI Wiring modification work for NIPPON (Thailand) Co.,Ltd.	Nattapol Poeam	8.00	0.00	17 Jan 2026 13:40
3398	Parent project	In Progress	Normal	[PJ250109] CosMas i-Reporter 05 users to 10 users Cloud	Anek Sanohkham		0.00	06 Jan 2026 14:19
3393	Parent project	In Progress	Normal	[PJ250108] ConMas i-Reporter 150 users On-premises			0.00	06 Jan 2026 14:18
3390	Parent project	In Progress	Normal	[PJ2500107] Traceability system for NTMT RFID concept	Nattapol Poeam	1976.00	0.00	17 Jan 2026 13:48
3347	Parent project	In Progress	Normal	[PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam	0.00	0.00	06 Jan 2026 13:48
3346	Parent project	In Progress	Normal	[PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam	0.00	0.00	06 Jan 2026 13:43
3341	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	128.00	0.00	16 Jan 2026 10:43
3336	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	24.00	24.00	26 Dec 2025 14:40
3248	Parent project	In Progress	Normal	[PJ250101] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	07 Jan 2026 13:45
3247	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
3246	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3143	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam	0.00	0.00	13 Jan 2026 14:59
3043	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3042	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
3015	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
3001	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
2996	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam	480.00	0.00	16 Jan 2026 11:28
2995	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	22 Dec 2025 14:04
2902	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2873	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
2868	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2848	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	28 Jan 2026 14:54
2812	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	120.00	0.00	16 Jan 2026 11:07
2807	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1656.00	0.00	22 Jan 2026 13:10
2783	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2769	Parent project	In Progress	Normal	[PJ250076] Production Management system Samtech (Thailand) Co. Ltd.	Anek Sanohkham	0.00	0.00	05 Jan 2026 10:54
2764	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30
2759	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	128.00	24.00	22 Jan 2026 10:38
2722	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
2703	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2698	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
1656	Parent project	In Progress	Normal	[PJ250060] Hardware for NIPPON (Thailand) Co.,Ltd. 50%	Ryo Nozaki		0.00	11 Dec 2025 09:57
1637	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1635	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59
1517	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam	0.00	0.00	13 Jan 2026 14:37
1290	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPON (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
1289	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	376.00	64.00	22 Jan 2026 10:44

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1284	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	2192.00	80.00	22 Jan 2026 10:52
1279	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1244	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	19 Jan 2026 14:24
1234	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59
1217	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
1058	Parent project	In Progress	Normal	[PJ250037] CKD system Phase 06	Kittisak Isarapongporn	1584.00	784.00	23 Dec 2025 16:56
1052	Parent project	In Progress	Normal	[PJ250018] ConMas i-Reporter 100 users On-premises for Fuji Name	Anek Sanohkham	0.00	0.00	08 Sep 2025 17:36
1047	Parent project	In Progress	Normal	[PJ250025] Pokayoke inspection system for SIAM NITERRA Co., Ltd.	Nattapol Poeam	0.00	0.00	30 Oct 2025 13:47
1042	Parent project	In Progress	Normal	[PJ250006] ConMas i-Reporter 10 users On-premises for Topre	Anek Sanohkham	0.00	0.00	19 Nov 2025 16:22
1032	Parent project	In Progress	Normal	[PJ250024] Inspection label system development fee	Anek Sanohkham	1040.00	0.00	13 Jan 2026 14:27
1022	Parent project	In Progress	Normal	[PJ250028] IKD Management System for A.N.I.	Kittisak Isarapongporn	2806.00	16.00	23 Dec 2025 10:02
1009	Parent project	In Progress	Normal	[PJ250020] Warehouse management system (Prospira (Thailand) Co., Ltd.)	Anek Sanohkham	3192.00	706.00	23 Dec 2025 09:57
968	Parent project	New	Normal	[PJ250009] Middleware development	Yuki Osawa	0.00	0.00	18 Nov 2025 15:03
931	Parent project	New	Normal	[PJ250019] ConMas i-Reporter 10 users On-premises	Anek Sanohkham	0.00	0.00	11 Aug 2025 15:31
911	Parent project	In Progress	Normal	[PJ250016] Management system stock and process "Pegasus" #1	Ronnagon Kongsuwan	1964.00	18.00	30 Jan 2026 15:26
908	Parent project	In Progress	Normal	[PJ250007] Warehouse Management System	Kittisak Isarapongporn	1604.00	1552.90	07 Nov 2025 16:48
901	Parent project	In Progress	Normal	[PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.	Kittisak Isarapongporn	3134.00	1444.00	11 Dec 2025 10:10
900	Parent project	In Progress	Normal	[PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT	Kittisak Isarapongporn	2152.00	818.00	26 Dec 2025 17:15
827	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
793	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25
776	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3	Nattaporn Chaiya	1120.00	996.00	28 Jan 2026 13:45
767	Parent project	New	Normal	[PJ240057] IoT management system	Ryo Nozaki	1000.00	144.00	16 Jan 2026 08:24
726	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
698	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
592	Parent project	New	Normal	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	26 Dec 2025 15:08
543	Parent project	In Progress	Normal	[PJ230053] Handy terminal stock management system for Finished product	Ryo Nozaki	536.00	923.50	06 Jan 2026 14:56
537	Parent project	New	Normal	[PJ240010] Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43
533	Parent project	New	Normal	[PJ*****] General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
532	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29