

## Tomas Tech Co.,Ltd. - Issues

Estimated time: 6054.0 Spent time: 3451.0

| #    | Tracker               | Status               | Priority | Subject                                                                                     | Assignee              | Total estimated time | Total spent time | Updated           |
|------|-----------------------|----------------------|----------|---------------------------------------------------------------------------------------------|-----------------------|----------------------|------------------|-------------------|
| 1229 | Sales support         | New                  | Normal   | Palletizer - Kao (Concept)                                                                  | Warit Chunlaka        | 80.00                | 0.00             | 22 Aug 2025 15:13 |
| 1228 | Project progress work | New                  | Normal   | Palletizer - JCU (Concept)                                                                  | Warit Chunlaka        |                      | 0.00             | 22 Aug 2025 14:45 |
| 1227 | Project progress work | Confirmation request | Normal   | Estimate cost for Thai Yokorei (DAIFUKU)                                                    | Warit Chunlaka        |                      | 4.00             | 22 Aug 2025 15:01 |
| 1226 | Project progress work | Confirmation request | Normal   | Estimate cost for DAIFUKU - PCG WET4                                                        | Warit Chunlaka        | 24.00                | 4.00             | 22 Aug 2025 14:58 |
| 1223 | Project progress work | New                  | Normal   | [Requirement definition]                                                                    | Warit Chunlaka        | 104.00               | 8.00             | 22 Aug 2025 15:13 |
| 1216 | Project progress work | New                  | Normal   | Appointment to Survey and Summary final data                                                | Nattawat Hannok       | 16.00                | 0.00             | 21 Aug 2025 15:29 |
| 1215 | Project progress work | New                  | Normal   | Sent the list to Ryo san choose                                                             | Nattawat Hannok       | 24.00                | 8.00             | 21 Aug 2025 15:29 |
| 1214 | Project progress work | New                  | Normal   | Find WH and making list                                                                     | Nattawat Hannok       | 8.00                 | 8.00             | 21 Aug 2025 15:19 |
| 1213 | Project progress work | New                  | Normal   | Spec meeting Robot Palletizer (Kao)                                                         | Warit Chunlaka        |                      | 0.00             | 21 Aug 2025 14:44 |
| 1212 | Project progress work | New                  | Normal   | Second hand Robot ( JCU - Palletizer )                                                      | Warit Chunlaka        |                      | 0.00             | 21 Aug 2025 14:44 |
| 1211 | Project progress work | In Progress          | Normal   | Rental Warehouse                                                                            | Warit Chunlaka        | 32.00                | 16.00            | 21 Aug 2025 15:29 |
| 1210 | Project progress work | New                  | Normal   | Standard for ME-Drawing Template / Parts list format                                        | Warit Chunlaka        | 104.00               | 16.00            | 21 Aug 2025 14:16 |
| 1209 | Project progress work | Confirmation request | Normal   | Estimate cost for Thai Yokorei (DAIFUKU)                                                    | Warit Chunlaka        | 8.00                 | 4.00             | 22 Aug 2025 14:37 |
| 1013 | Project progress work | Close request        | Normal   | first day working.                                                                          | Suphawatt Tinaso      | 0.00                 | 0.00             | 27 Jun 2025 17:29 |
| 1012 | Project progress work | In Progress          | Normal   | Collection data from device wattxplorer                                                     | Suphawatt Tinaso      | 50.00                | 24.00            | 27 Jun 2025 17:32 |
| 1008 | Project progress work | In Progress          | Normal   | Warehouse management system (Thai Inaba food)                                               | Priroj Neamjarn       | 480.00               | 40.00            | 06 Jun 2025 17:20 |
| 891  | Project progress work | New                  | Normal   | For internal meeting and other                                                              | Panthita Roekdee      | 376.00               | 856.00           | 02 Apr 2025 16:30 |
| 862  | Project progress work | In Progress          | Normal   | AHT CNC Monitoring system                                                                   | Nattapol Poeam        | 60.00                | 16.00            | 24 Dec 2024 14:03 |
| 859  | Sales support         | New                  | Normal   | SHINDENGEN operation monitoring system                                                      | Konlawat Saechee      | 20.00                | 8.00             | 19 Dec 2024 08:55 |
| 833  | Project progress work | In Progress          | Normal   | [TMS-Calling] Web development.                                                              | Worawit Khantamool    | 80.00                | 32.00            | 06 Dec 2024 10:36 |
| 806  | Project progress work | New                  | Normal   | Estimate cost                                                                               | Phatthadon Inthachot  | 160.00               | 40.00            | 18 Nov 2024 00:42 |
| 798  | Sales support         | New                  | Normal   | Site survey customer for new project                                                        | Phatthadon Inthachot  | 100.00               | 24.00            | 17 Nov 2024 21:16 |
| 740  | Project progress work | In Progress          | Normal   | [Development] Mobile android device and api development.                                    | Taweesak Prumvised    |                      | 224.00           | 07 Oct 2025 15:10 |
| 736  | Project progress work | New                  | Normal   | Installation Anti virus Norton 360                                                          | Arunwit Isarapongporn | 24.00                | 8.00             | 01 Oct 2024 10:13 |
| 732  | Sales support         | In Progress          | Normal   | [ Make concept & Summary cost ] Line operation monitoring                                   | Nattapol Poeam        | 50.00                | 4.00             | 25 Sep 2024 17:52 |
| 730  | Sales support         | In Progress          | Normal   | [ Make concept & Summary cost ] Utility control monitoring and Production monitoring system | Nattapol Poeam        | 50.00                | 28.00            | 23 Sep 2024 12:00 |

| #   | Tracker               | Status      | Priority | Subject                                                                   | Assignee               | Total estimated time | Total spent time | Updated           |
|-----|-----------------------|-------------|----------|---------------------------------------------------------------------------|------------------------|----------------------|------------------|-------------------|
| 726 | Parent project        | In Progress | Normal   | [PJ*****] Mobile project for NFC smart card and calling system for mobile | Ryo Nozaki             | 80.00                | 256.00           | 06 Dec 2024 10:36 |
| 722 | Sales support         | In Progress | Normal   | MCCT Make concept and summary cost                                        | Nattapol Poeam         | 50.00                | 8.00             | 16 Sep 2024 16:57 |
| 719 | Sales support         | In Progress | Normal   | Traceability new line for ADVICS                                          | Nattapol Poeam         | 100.00               | 48.00            | 16 Sep 2024 16:51 |
| 718 | Project progress work | In Progress | Normal   | Machine operation monitoring for KAWASAKI                                 | Nattapol Poeam         | 100.00               | 56.00            | 16 Sep 2024 16:57 |
| 714 | Project progress work | New         | Normal   | For internal meeting and other                                            | Panthita Roekdee       | 1096.00              | 1592.00          | 20 Mar 2025 16:49 |
| 671 | Project progress work | In Progress | Normal   | [Meeting] Interview and other                                             | Kittisak Isarapongporn | 40.00                | 52.00            | 02 Sep 2024 00:39 |
| 644 | Project progress work | In Progress | Normal   | [ Task ] Internal management                                              | Nattapol Poeam         | 1000.00              | 44.00            | 11 Jul 2024 20:36 |
| 629 | Project progress work | In Progress | Normal   | [MAST] Improve pegasus                                                    | Worawit Khantamool     | 80.00                | 212.00           | 28 Nov 2024 15:38 |
| 622 | Project progress work | In Progress | Normal   | For internal meeting and other                                            | Soraya Norasing        | 100.00               | 172.00           | 30 Sep 2024 23:42 |
| 602 | Project progress work | New         | Normal   | DEMO Print Bluetooth                                                      |                        | 20.00                | 8.00             | 05 Jun 2024 10:04 |
| 597 | Sales support         | In Progress | Normal   | [ On-site ] Meeting about New project IoT                                 | Nattapol Poeam         | 74.00                | 60.00            | 25 Dec 2024 23:46 |
| 533 | Parent project        | New         | Normal   | [PJ*****]General and administrative expenses                              | Ryo Nozaki             | 7599.00              | 2920.80          | 22 Aug 2025 15:13 |
| 532 | Parent project        | New         | Normal   | [PJ*****] Internal development project                                    | Ryo Nozaki             | 3773.00              | 3371.50          | 27 Jun 2025 17:29 |
| 525 | Project progress work | New         | Normal   | Priroj Neamjarn Taking Day off January-December 2024                      | Priroj Neamjarn        | 80.00                | 0.00             | 04 May 2024 17:22 |
| 524 | Project progress work | New         | Normal   | Konlawat Saechee Taking Day off January-December 2024                     | Konlawat Saechee       | 160.00               | 120.00           | 20 Dec 2024 10:10 |
| 523 | Project progress work | New         | Normal   | Phatthadon Inthachot Taking Day off January-December 2024                 | Phatthadon Inthachot   | 80.00                | 24.00            | 04 May 2024 17:22 |
| 521 | Project progress work | New         | Normal   | Ronnagon Kongsuwan Taking Day off January-December 2024                   | Ronnagon Kongsuwan     | 80.00                | 4.00             | 04 May 2024 17:22 |
| 520 | Project progress work | New         | Normal   | Thanthima Phaengkham Taking Day off January-December 2024                 | Thanthima Phaengkham   | 80.00                | 8.00             | 04 May 2024 17:22 |
| 517 | Project progress work | New         | Normal   | Panupong Raksakit Taking Day off January-December 2024                    | Panupong Raksakit      | 80.00                | 40.00            | 04 May 2024 17:22 |
| 516 | Project progress work | New         | Normal   | Narupot Muangsiri Taking Day off January-December 2024                    |                        | 80.00                | 16.00            | 04 May 2024 17:22 |
| 515 | Project progress work | New         | Normal   | Nattapol Poeam Taking Day off January-December 2024                       | Nattapol Poeam         | 80.00                | 104.00           | 04 May 2024 17:22 |
| 513 | Project progress work | New         | Normal   | Nongnut Tophimai Taking Day off January-December 2024                     | Nongnut Tophimai       | 80.00                | 0.00             | 04 May 2024 17:22 |
| 511 | Project progress work | New         | Normal   | Arunwit Isarapongporn Taking Day off January-December 2024                | Arunwit Isarapongporn  | 80.00                | 80.00            | 04 May 2024 17:22 |
| 510 | Project progress work | New         | Normal   | Anek Sanohkham Taking Day off January-December 2024                       | Anek Sanohkham         | 80.00                | 0.00             | 04 May 2024 17:22 |
| 509 | Project progress work | In Progress | Normal   | Soraya Norasing Taking Day off January-December 2024                      | Soraya Norasing        | 180.00               | 438.00           | 30 Sep 2024 23:42 |
| 482 | Project progress work | New         | Normal   | [Consider]Ruk-com backup measures                                         | Kittisak Isarapongporn | 2.00                 | 0.00             | 04 May 2024 17:20 |
| 449 | Sales support         | New         | Normal   | Sales for new and follow up each customer                                 | Ryo Nozaki             | 50.00                | 75.00            | 04 May 2024 17:22 |
| 444 | Sales support         | In Progress | Normal   | For internal meeting and other                                            | Nattapol Poeam         | 1000.00              | 43.00            | 04 May 2024 17:22 |

| #   | Tracker               | Status      | Priority | Subject                                                                   | Assignee              | Total estimated time | Total spent time | Updated           |
|-----|-----------------------|-------------|----------|---------------------------------------------------------------------------|-----------------------|----------------------|------------------|-------------------|
| 443 | Project progress work | In Progress | Normal   | Copeland (Thailand) Co., Ltd. ( Emerson )                                 | Nattapol Poeam        | 24.00                | 13.00            | 04 May 2024 17:22 |
| 423 | Sales support         | In Progress | Normal   | HDK meeting and site survey about traceability system                     | Ryo Nozaki            | 10.00                | 4.00             | 04 May 2024 17:22 |
| 404 | Sales support         | In Progress | Normal   | OTICS (Thailand) Company Limited meeting about IoT system and site survey | Nattapol Poeam        | 16.00                | 8.00             | 04 May 2024 17:22 |
| 389 | Sales support         | In Progress | Normal   | THAI MATTO NS CO., LTD. proposal for Pegasus                              | Ryo Nozaki            | 10.00                | 28.00            | 25 Dec 2024 19:15 |
| 246 | Project progress work | New         | Normal   | Web screen development for WD                                             | Ronnagon Kongsuwan    | 20.00                | 0.00             | 04 May 2024 17:20 |
| 167 | Project progress work | New         | Normal   | IoT monitoring at web screen development follow and design DB             | Nattapol Poeam        | 20.00                | 0.00             | 04 May 2024 17:20 |
| 166 | Project progress work | In Progress | Normal   | IoT monitoring at web screen development PHP                              | Ronnagon Kongsuwan    | 1.00                 | 1.00             | 04 May 2024 17:20 |
| 46  | Sales support         | In Progress | Normal   | Safety training adjustment                                                | Arunwit Isarapongporn | 3.00                 | 1.00             | 04 May 2024 17:23 |