

Tomas Tech Co.,Ltd. - Issues

Estimated time: 70.0 Spent time: 115.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
726	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
533	Parent project	New	Normal	[PJ*****]General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29
449	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
423	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
389	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15