

Tomas Tech Co.,Ltd. - For internal project work assignment report without Nozaki

Estimated time: 5984.0 Spent time: 3336.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
602	Project progress work	New	Normal	DEMO Print Bluetooth		20.00	8.00	05 Jun 2024 10:04
516	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22
510	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
46	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23
736	Project progress work	New	Normal	Installation Anti virus Norton 360	Arunwit Isarapongporn	24.00	8.00	01 Oct 2024 10:13
511	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
482	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
671	Project progress work	In Progress	Normal	[Meeting] Interview and other	Kittisak Isarapongporn	40.00	52.00	02 Sep 2024 00:39
859	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
524	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
597	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
443	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
404	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
167	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20
722	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
732	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
719	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
718	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
862	Project progress work	In Progress	Normal	AHT CNC Montoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
644	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
515	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
444	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
1214	Project progress work	New	Normal	Find WH and making list	Nattawat Hannok	8.00	8.00	21 Aug 2025 15:19
1216	Project progress work	New	Normal	Appointment to Survey and Summary final data	Nattawat Hannok	16.00	0.00	21 Aug 2025 15:29
1215	Project progress work	New	Normal	Sent the list to Ryo san choose	Nattawat Hannok	24.00	8.00	21 Aug 2025 15:29

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
513	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
891	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	376.00	856.00	02 Apr 2025 16:30
714	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	1096.00	1592.00	20 Mar 2025 16:49
517	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22
806	Project progress work	New	Normal	Estimate cost	Phatthadon Inthachot	160.00	40.00	18 Nov 2024 00:42
798	Sales support	New	Normal	Site survey customer for new project	Phatthadon Inthachot	100.00	24.00	17 Nov 2024 21:16
523	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22
525	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
1008	Project progress work	In Progress	Normal	Warehouse management system (Thai Inaba food)	Priroj Neamjarn	480.00	40.00	06 Jun 2025 17:20
166	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20
246	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
521	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
622	Project progress work	In Progress	Normal	For internal meeting and other	Soraya Norasing	100.00	172.00	30 Sep 2024 23:42
509	Project progress work	In Progress	Normal	Soraya Norasing Taking Day off January-December 2024	Soraya Norasing	180.00	438.00	30 Sep 2024 23:42
1013	Project progress work	Close request	Normal	first day working.	Suphawatt Tinaso	0.00	0.00	27 Jun 2025 17:29
1012	Project progress work	In Progress	Normal	Collection data from device wattxplorer	Suphawatt Tinaso	50.00	24.00	27 Jun 2025 17:32
740	Project progress work	In Progress	Normal	[Development] Mobile android device and api development.	Taweesak Prumvised		224.00	07 Oct 2025 15:10
520	Project progress work	New	Normal	Thanthima Phaengkham Taking Day off January-December 2024	Thanthima Phaengkham	80.00	8.00	04 May 2024 17:22
1228	Project progress work	New	Normal	Palletizer - JCU (Concept)	Warit Chunlaka		0.00	22 Aug 2025 14:45
1227	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka		4.00	22 Aug 2025 15:01
1209	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka	8.00	4.00	22 Aug 2025 14:37
1211	Project progress work	In Progress	Normal	Rental Warehouse	Warit Chunlaka	32.00	16.00	21 Aug 2025 15:29
1226	Project progress work	Confirmation request	Normal	Estimate cost for DAIFUKU - PCG WET4	Warit Chunlaka	24.00	4.00	22 Aug 2025 14:58
1212	Project progress work	New	Normal	Second hand Robot (JCU - Palletizer)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1213	Project progress work	New	Normal	Spec meeting Robot Palletizer (Kao)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1229	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chunlaka	80.00	0.00	22 Aug 2025 15:13
1223	Project progress work	New	Normal	[Requirement definition]	Warit Chunlaka	104.00	8.00	22 Aug 2025 15:13

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1210	Project progress work	New	Normal	Standard for ME-Drawing Template / Parts list format	Warit Chunlaka	104.00	16.00	21 Aug 2025 14:16
629	Project progress work	In Progress	Normal	[MAST] Improve pegasus	Worawit Khantamool	80.00	212.00	28 Nov 2024 15:38
833	Project progress work	In Progress	Normal	[TMS-Calling] Web development.	Worawit Khantamool	80.00	32.00	06 Dec 2024 10:36