

YAMATO ELECTRIC (THAILAND) CO.,LTD - Issues

Estimated time: 88.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3044	Parent project	In Progress	Normal	[PJ250095] Label	Ryo Nozaki		0.00	08 Dec 2025 13:37
2782	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:55
2781	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:55
2780	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:54
2779	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:54
2778	Parent project	In Progress	Normal	[PJ250077] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD.	Ryo Nozaki	0.00	0.00	29 Oct 2025 15:54
1667	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10