

YAMATO ELECTRIC (THAILAND) CO.,LTD - Status is Close request

Estimated time: 656.0 Spent time: 682.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1667	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1374	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1372	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1371	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1370	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1369	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1368	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1367	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1366	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1204	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1203	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1201	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1200	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1199	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1198	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44
1197	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1196	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1195	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42
1194	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1193	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1192	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1191	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1190	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33
1189	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1188	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1185	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12
1000	Project progress work	Close request	High	[Change requirement] Meeting Change requirement of HT	Taweesak Prumvised	8.00	0.00	04 Aug 2025 07:27
797	Project progress work	Close request	Normal	[Installation] HT_YDT WMS	Soraya Norasing	48.00	219.00	17 Mar 2025 01:42
593	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29