ADVICS Manufacturing(Thailand)Co.,Ltd. - Parent project #566

[PJ230037]MT MOC Loss analysis system add function for ADVICS

04 May 2024 16:00 - Ryo Nozaki

Status:	Closed	Start date:	06 Oct 2023
Priority:	Normal	**Due date:**	30 Sep 2024
Assignee:	Ryo Nozaki	**Spent time:**	110.00 hours

Description			

Subtasks:	
Project progress work # 12: Addition function display	**Closed**
Problem-Bug # 174: Data outstanding on table bekido [support on site]	**Closed**
Project progress work # 200: Counter RH fucntion not operation	**Closed**
Project progress work # 278: PLC Bekido save outstanding	**Closed**
Project progress work # 640: Data loss analysis export	**Closed**
Problem-Bug # 716: PLC data clear error	**Closed**

History

#1 - 30 Oct 2025 11:52 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed