
Issues

Estimated time: 80.0  Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total

estimated

time

Total spent

time

Updated

6825 THAI MATTO NS CO., LTD. Project progress work Closed Normal [Requirement definition] Alternative Raw

Material

Lux Aubon  0.00 06 Mar 2026 15:40

6819 THAI MATTO NS CO., LTD. Project progress work Closed Normal [Requirement definition] 'Calibration

Schedule

Lux Aubon 80.00 0.00 06 Mar 2026 11:35

6818 THAI MATTO NS CO., LTD. Project progress work Closed Normal [Requirement definition] 'Stamping Control Lux Aubon  0.00 06 Mar 2026 11:33
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