
Issues

Estimated time: 288.0  Spent time: 88.0

# Project Tracker Status Priority Subject Assignee Total

estimated

time

Total

spent time

Updated

3285 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Supplier cost mapping

master

Thiraporn

Amornsirinukorh

 0.00 13 Dec 2025 11:14

3284 THAI MATTO NS CO.,LTD. Project progress work New Normal [Coding] Quotation Master Lux Aubon  0.00 13 Dec 2025 11:13

2999 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] INK Master Lux Aubon 16.00 0.00 13 Dec 2025 11:12

2998 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Machine Master Lux Aubon 16.00 0.00 13 Dec 2025 11:12

2885 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Physical Properties Test

Report Chart

Lux Aubon 8.00 0.00 13 Dec 2025 11:11

1704 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Weight Scale Master Lux Aubon 16.00 16.00 31 Oct 2025 14:39

1703 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Stamping Master Lux Aubon 16.00 32.00 31 Oct 2025 14:41

1702 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Email Recipient Master Lux Aubon 16.00 16.00 31 Oct 2025 14:42

1701 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] OCR Checkpoint Master Lux Aubon 16.00 16.00 31 Oct 2025 14:43

1580 THAI MATTO NS CO.,LTD. Project progress work In Progress Normal [Coding] BOM Designer and Revision

control

Thiraporn

Amornsirinukorh

40.00 0.00 12 Nov 2025 16:52

1578 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] IN/OUT Schedule Thiraporn

Amornsirinukorh

8.00 8.00 31 Oct 2025 14:45

1577 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Name Master Lux Aubon 8.00 0.00 30 Oct 2025 09:45

1576 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Authority Master Lux Aubon 8.00 0.00 30 Oct 2025 09:44

1575 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] User Credential master Lux Aubon 8.00 0.00 30 Oct 2025 09:44

1574 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] User master Lux Aubon 8.00 0.00 30 Oct 2025 09:44

1573 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Location master Lux Aubon 8.00 0.00 30 Oct 2025 09:44

1572 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Standard Packing Master Lux Aubon 8.00 0.00 30 Oct 2025 09:44

1571 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Item master Lux Aubon 8.00 0.00 30 Oct 2025 09:43

1568 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Customer Master Lux Aubon 16.00 0.00 30 Oct 2025 09:43

1564 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] Supplier name information Lux Aubon 8.00 0.00 30 Oct 2025 09:43

1561 THAI MATTO NS CO.,LTD. Project progress work Closed Normal [Coding] MRP Factory master Phattarapong

Kammee

56.00 0.00 30 Oct 2025 09:43
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