Issues

Estimated time: 416.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total Updated
estimated spent time
time

7206 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Inbound > Inbound Inquiry / Detail | Doan Trong Hieu 24.00 0.00 29 Apr 2026 13:02
LTD.

7205 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Label Creations Doan Trong Hieu 24.00 0.00 29 Apr 2026 13:02
LTD.

7204 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Production Order Creation printing [ Doan Trong Hieu 56.00 0.00 29 Apr 2026 13:02
LTD. template

7152 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Internal Design] Making Spare Part Tachapon 40.00 0.00 10 Apr 2026 13:58
LTD. Production Plan in additional for Mulmanee

specfication

7085 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Import Master Data/ Update Doan Trong Hieu 16.00 0.00 02 Apr 2026 09:58
LTD. Master Management

7084 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Ul - Schedule sub menu Doan Trong Hieu 24.00 0.00 02 Apr 2026 09:58
LTD. items P1

7083 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Ul - Settings P1 Doan Trong Hieu 8.00 0.00 02 Apr 2026 09:58
LTD.

7082 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Ul - Outbound P1 Doan Trong Hieu 8.00 0.00 02 Apr 2026 09:58
LTD.

7074 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Internal Design] SparePart IO Specifictaion | Tachapon 96.00 0.00 30 Mar 2026 14:59
LTD. Design. Mulmanee

7073 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Internal Design] SparePart Production Tachapon 80.00 0.00 30 Mar 2026 14:59
LTD. Specification in Pegasus and Handy. Mulmanee

7044 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Ul - Inbound Doan Trong Hieu 8.00 0.00 25 Mar 2026 13:50
LTD.

7043 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Ul - Master Management | Doan Trong Hieu 8.00 0.00 25 Mar 2026 13:50
LTD.

7042 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Update Menu items Doan Trong Hieu 16.00 0.00 25 Mar 2026 13:49
LTD.

7041 SAMTECH (THAILAND) CO. Project progress work | Closed Normal [Coding] Setup local development env Doan Trong Hieu 8.00 0.00 25 Mar 2026 13:49

LTD.
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