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3039 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Go live Konlawat Saechee 16.00 0.00 28 Nov 2025 13:15

3038 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Teaching for

Go live

Konlawat Saechee 64.00 0.00 28 Nov 2025 13:14

3037 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Supports user

feedback

Konlawat Saechee 64.00 0.00 28 Nov 2025 13:12

3036 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] User Testing &

Trial

Konlawat Saechee  0.00 28 Nov 2025 13:08

3035 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installatin&On-site support] Teaching for UT Konlawat Saechee 64.00 0.00 28 Nov 2025 13:04

3034 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Software

Installation

Thiraporn

Amornsirinukorh

 0.00 28 Nov 2025 13:02

3033 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Software

Machine data collection & Configuration Line

3,4,5

Thiraporn

Amornsirinukorh

16.00 0.00 28 Nov 2025 11:59

3032 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Hardware

installation and wiring Line 3,4,5

Konlawat Saechee 16.00 0.00 28 Nov 2025 11:58

3031 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support] Software

Machine data collection & Configuration Line

2

Thiraporn

Amornsirinukorh

16.00 0.00 28 Nov 2025 11:57

3030 ShinDengen（Thailand）Co.,Ltd Project progress work Closed Normal [Installation&On-site support] Hardware

installation and wiring Line 2

Konlawat Saechee 16.00 0.00 28 Nov 2025 13:15

3029 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Internal Design] Hardware system design Konlawat Saechee 40.00 0.00 28 Nov 2025 11:54

3028 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Internal Design] Software System Design   0.00 28 Nov 2025 11:54

3027 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Addition time to used and auto end Phattarapong

Kammee

 0.00 27 Nov 2025 17:16

3026 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Addition plan NO OT, Plan Machine

Stop, Other

Phattarapong

Kammee

 0.00 27 Nov 2025 17:14

3025 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Add Import/Export to File CSV Phattarapong

Kammee

 0.00 27 Nov 2025 17:16

3024 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Change "OEE, Plan delay time;

Plan shutdown" lot by lot day per time

Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 17:09

3023 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Notification OEE by E-Mail or

Smartwatch

Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 17:08

3022 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Manual to Edit Actual (Quantity and

Color)

Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:57
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3021 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Change color Gray for Breakdown

Actual

Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:53

3020 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Add target setting Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:47

3019 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Add Color OEE (Red, Green) Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:47

3018 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Addition detail "Plan delay, Planned

shutdown overtime, OEE" Product by

product

Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:45

3017 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Addition estimate time follow plan Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:43

3016 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding] Add Scale Thiraporn

Amornsirinukorh

 0.00 27 Nov 2025 16:42

2787 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Installation&On-site support]  272.00 0.00 28 Nov 2025 13:15

2786 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Coding]  0.00 0.00 27 Nov 2025 16:42

2785 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Internal Design]  40.00 0.00 28 Nov 2025 11:54

2784 ShinDengen（Thailand）Co.,Ltd Project progress work New Normal [Requirement definition] Konlawat Saechee 80.00 0.00 28 Nov 2025 08:38
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