Issues
Estimated time: 40.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total estimated | Total spent Updated
time time
4433 FTS AUTOMOTIVE Project progress New Normal [Installation&On-site support] Software and Suphawat Tinaso |40.00 0.00 16 Jan 2026 11:07
(THAILAND) CO.,LTD work DB for new model installation
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