
Issues

Estimated time: 32.0  Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total estimated

time

Total spent time Updated

2952 THAI ASAHI DENSO CO.,

LTD

Project progress work Closed Normal [Installation&On-site support] Utility

system UAT

Panupong Raksakit 32.00 0.00 18 Dec 2025 14:28
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