
Issues

Estimated time: 32.0  Spent time: 81.0

# Project Tracker Status Priority Subject Assignee Total estimated

time

Total spent time Updated

674 Asian Stanley. International

Limited

Project progress work Closed Normal [Installation]Process Control

System phase2

Soraya Norasing 32.00 81.00 11 Nov 2024 13:41
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