Issues

Estimated time: 48.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total Updated
estimated spent time
time

6857 NTN MANUFACTURING (THAILAND) Project progress Closed Normal [Installation&On-site support] install Suphawat Tinaso |24.00 0.00 11 Mar 2026 10:17
CO., LTD. work software and validation

6767 NTN MANUFACTURING (THAILAND) Project progress Closed Normal [Installation&On-site support] Installation Taweesak Suriyon | 24.00 0.00 02 Mar 2026 13:19
CO.,, LTD. work

6470 NTN MANUFACTURING (THAILAND) Project progress New Normal [Inatallation&On-site support] Go live Konlawat Saechee 0.00 06 Feb 2026 11:55
CO.,, LTD. work

6469 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Teaching for | Konlawat Saechee 0.00 06 Feb 2026 11:54
CO.,, LTD. work Go live

6468 NTN MANUFACTURING (THAILAND) Project progress New Normal [Inatallation&On-site support] Supports Konlawat Saechee 0.00 06 Feb 2026 11:53
CO.,, LTD. work user feedback

6467 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] User Testing | Konlawat Saechee 0.00 06 Feb 2026 11:51
CO., LTD. work & Trial

6466 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Teaching for | Konlawat Saechee 0.00 06 Feb 2026 11:49
CO., LTD. work uTt

6465 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Software Konlawat Saechee 0.00 06 Feb 2026 11:47
CO., LTD. work installation (Web Application)

6464 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Software Konlawat Saechee 0.00 06 Feb 2026 11:44
CO., LTD. work installation (Application)

6463 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Software Konlawat Saechee 0.00 06 Feb 2026 11:42
CO., LTD. work installation (PLC)

6462 NTN MANUFACTURING (THAILAND) Project progress New Normal [Installation&On-site support] Power Meter | Konlawat Saechee 0.00 06 Feb 2026 11:39
CO., LTD. work installation
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