Issues

Estimated time: 0.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total Updated
estimated spent time
time
6740 TOYO ADVANCED TECHNOLOGIES AUTOMOBILE Project progress New Normal [Installation&On-site 8.00 0.00 18 Mar 2026
COMPONENTS (THAILAND) CO., LTD. work support] 10:33
6739 TOYO ADVANCED TECHNOLOGIES AUTOMOBILE Project progress New Normal [Coding] 0.00 26 Feb 2026
COMPONENTS (THAILAND) CO., LTD. work 11:00
6738 TOYO ADVANCED TECHNOLOGIES AUTOMOBILE Project progress New Normal [Internal Design] 0.00 26 Feb 2026
COMPONENTS (THAILAND) CO., LTD. work 10:59
6737 TOYO ADVANCED TECHNOLOGIES AUTOMOBILE Project progress New Normal [Requirement definition] 0.00 26 Feb 2026
COMPONENTS (THAILAND) CO., LTD. work 10:59
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