
Issues

Estimated time: 8.0  Spent time: 8.0

# Project Tracker Status Priority Subject Assignee Total estimated time Total spent time Updated

717 OTICS (Thailand) Co., Ltd. Project progress work Closed Normal Air Conditioner Installation Teeradon Yuensakul 8.00 8.00 25 Dec 2024 23:46
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