Issues

Estimated time: 8.0 Spent time: 8.0

# Project Tracker Status Priority Subject Assignee Total estimated time | Total spent time |Updated

77 OTICS (Thailand) Co., Ltd. | Project progress work Closed Normal Air Conditioner Installation | Teeradon Yuensakul 8.00 8.00 25 Dec 2024 23:46
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