
Issues

Estimated time: 8.0  Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total estimated

time

Total spent

time

Updated

8468 FTS AUTOMOTIVE

(THAILAND) CO.,LTD

Project progress

work

Closed Normal [Installation&On-site support] Site

survay & Estimate cost

Taweesak Suriyon 8.00 0.00 10 Jun 2026 16:50
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