Issues

Estimated time: 80.0 Spent time: 267.0

# Project Tracker Status Priority Subject Assignee Total estimated Total spent time |Updated
time
867 AN.l. LOGISTICS, Project progress work | Closed Normal [Documentation] IKD - Get Kittisak Isarapongporn | 80.00 267.00 04 Nov 2025 16:16
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