Asian Stanley. International Limited - Project progress work #205

Change Web Screen 2 On TV
07 Nov 2023 16:08 - Yutthapong Sricha

Status: Closed Start date: 06 Nov 2023
Priority: Normal Due date: 06 Nov 2023
Assignee: Yutthapong Sricha % Done: 100%
Category: Estimated time: 4.00 hours
Target version: Spent time: 4.00 hours
Finish date: 06 Nov 2023 DB skills:

Programming skills: OS skills:
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History

#1 - 07 Nov 2023 16:11 - Yutthapong Sricha

- Status changed from New to Confirmation request

#2 - 07 Nov 2023 16:26 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 07 Nov 2023 20:47 - Ryo Nozaki

- Status changed from Close request to Closed

Files
HomeController.php 44.1 KB 07 Nov 2023 Yutthapong Sricha
screen2.blade.php 38.4 KB 07 Nov 2023 Yutthapong Sricha
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