


























































































































**Project / Module :** Project schedule for Utility and production line monitoring system

																																																																																																																									
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	--	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	--

	Overall	0.00%
--	---------	-------

Schedule			
----------	--	--	--

Utility software installation			0.00%
-------------------------------	--	--	-------

1.1 PLC Software Installation	K.Panupong, K.Somesak	TAD K.Chakkrit	0.00%
1.2 Air compressors monitoring & Control	K.Panupong, K.Somesak	TAD K.Chakkrit	0.00%

1.3 Air Dryer monitoring & Control	K.Panupong, K.Somesak	TAD K.Chakkrit	0.00%
------------------------------------	-----------------------	----------------	-------

1.4 Valve Aircompressor monitoring & Control	K.Panupong , K.Somesak	TAD K.Chakkrit	0.00%
--	------------------------	----------------	-------

1.5 Valve Air dryer monitoring & Control	K.Panupong , K.Somesak	TAD K.Chakkrit	0.00%
--	------------------------	----------------	-------

1.6 Blower exhaust 1-4 monitoring & Control	K.Panupong, K.Somesak	TAD K.Chakkrit	0.00%
1.7 Blower exhaust 5 monitoring & Control	K.Panupong, K.Somesak	TAD K.Chakkrit	0.00%

1.8 Air jet fan monitoring & Control	K.Panunong, K.Somesak	TAD K.Chakkrit	0.00%
--------------------------------------	-----------------------	----------------	-------

Production software installation			
----------------------------------	--	--	--

2.1 Server software installation	K.Pattanasak , K.Aum	TAD K.Chakkrit , TAD IT	0.00%
----------------------------------	----------------------	-------------------------	-------

2.2 Configuration / Setup master	K.Pattanasak	TAD K.Chakkrit , TAD Production	0.00%
2.2 PLC Main system installation	K.Namwong	TAD K.Chakkrit	0.00%

2.4 PLC Production configuration & UAT Line 9/7	K.Nattapong , K.Pattanasak	TAD K.Chakkrit	0.00%
---	----------------------------	----------------	-------

2.5 PLC Production group 1 [ 15 Machine ]	K.Nattapong	TAD K.Chakkrit	0.00%
---	-------------	----------------	-------

2.6 PLC Production group 2 [ 15 Machine ]	K.Nattapong	TAD K.Chakkrit	0.00%
---	-------------	----------------	-------

2.7 FLC Production group 3 [ 15 Machine ]	K.Nattapong	TAD K.Chakkrit	0.00%
2.8 FLC Production group 4 [ 15 Machine ]	K.Nattapong	TAD K.Chakkrit	0.00%

SIT Production system			
-----------------------	--	--	--

3.1 ANDON System / Production Overview	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%
--	-------------	---------------------------------	-------

3.2 Production monitoring System / OEE / Report	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%
---	-------------	---------------------------------	-------

3.3 3D Facility Monitoring	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%
3.4 3D Production monitoring	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%

3.5 Alarm monitoring	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%
----------------------	-------------	---------------------------------	-------

3.6 Calling system	K.Nattapong	TAD K.Chakkrit , TAD Production	0.00%
--------------------	-------------	---------------------------------	-------

SIT Utility system			
--------------------	--	--	--

4.1 Utility monitoring	K.Panupong	TAD K.Chakkrit	0.00%
4.2 Utility data monitoring	K.P. K.A.	TAD K.Chakkrit	0.00%

4.3 Air flow monitoring	K.Panupong, K.Aum	TAD K.Chakkrit	0.00%
-------------------------	-------------------	----------------	-------

UAT			
-----	--	--	--

5.1 Utility system UAT	K.Panupong	TAD K.Chakkrit	0.00%
------------------------	------------	----------------	-------

5.2 Production monitoring system UAT	K.Nattapong	TAD K.Chakkrit	0.00%
รวม		รวม	0.00%

EXAMINER'S NO.	DATE	MARKS	REMARKS

17 / 11 / 2025 Schedule 1st planning

DD / MM / YYYY Schedule 2nd planning

Page 10 of 10

DD / MM / YYYY Schedule 3rd planning