

# Minutes of Meeting

Date and time	Subject	Meeting Place		
06/06/2024	IoT infrastructure installation work	JATH AUTOMOTIVE (THAILAND) CO., LTD. Factory2 meeting room		
Attendance				
JATH AUTOMOTIVE (THAILAND) CO., LTD.				
Tomas Tech Co., Ltd.				
นาย. ธีรศักดิ์ ใจดี , นาย ชัยสิทธิ์ , นาย นิพนธ์ ใจดี				
JATH On Promotion Int				
Sub-theme	Speaker	Content	Responsible PIC	Deadline
Progress	Tomas Tech.	1. Update Progress Works 2. Installation Plan at 09/06/2024 3. Prepare for Installation Plan at 08/06/2024	JATH.	
	Tomas Tech.	① Update Progress Works. Loop 1 = 100% Loop 2 = 90% Loop 3 = 95% Loop 4 = 90% on 10% diagram wiring system CT box Loop 5 = 100% Loop 6 = 90% on 10% diagram wiring system CT box		
Plan	JATH	Note on standard Breaker and sensor.	Tomas Tech.	
	Tomas Tech.	② Installation Plan at 09/06/2024. 2.1 standard Flow Meter. Sensor in Factory 2. was done wiring and standard sensor.		
Prepare	JATH	Loop 4 at P7, P8, P4 500 at 09/06/2024 Note on standard sensor and sensor in standard sensor ( on 10% in pressure gauge )	Tomas Tech.	
	Tomas Tech.	③ Prepare Installation at 09/06/2024 on standard sensor and sensor Flow Meter Sensor 07.00 at was on standard sensor stand by up to 06.00 at.	JATH.	09/06/2024.
	JATH.	on 10% standard sensor and sensor 32 A. on 10% standard sensor and sensor 32 A. on 10% standard sensor and sensor 32 A. on 10% standard sensor and sensor 32 A.	Tomas Tech.	

ELCB, Breaker was 50 A standard LP6 standard 6-10 sq. mm.

Note on standard generator. 7 1/2 90/14 220V.  
Tomas on standard for new standard 1/01

# Minutes of Meeting

Date and time	Subject	Meeting Place		
	IoT infrastructure installation work	JATH AUTOMOTIVE (THAILAND) CO., LTD. Factory 2 meeting room		
Attendance				
JATH AUTOMOTIVE (THAILAND) CO., LTD.		SIGN		
Tomax Tech Co., Ltd.				
Sub-theme	Speaker	Content	Responsible PIC	Deadline
	Tomax Tech	อธิบายงาน Control Cabinet Share งาน IoT Infrastructure. อบรมการใช้งาน งาน JATH	JATH	
	JATH	การดำเนินการติดตั้งงาน control cabinet	Tomax Tech.	
	JATH	การดำเนินการติดตั้งงาน AHU งาน AHU อบรมการใช้งาน AHU.	Tomax Tech.	