

Minutes of Meeting

Date and time	Subject	Meeting Place		
04/07/24	IoT infrastructure installation work	JATH AUTOMOTIVE (THAILAND) CO., LTD.		
		Factory 2 meeting room		
Attendance				SIGN
JATH AUTOMOTIVE (THAILAND) CO., LTD.				
k. kittisak.				<i>[Signature]</i>
Tomas Tech Co., Ltd.				
k. nattapol , k. phathadan				<i>[Signature]</i>
Sub-theme	Speaker	Content	Responsible PIC	Deadline
	Tomas Nattapol	<ul style="list-style-type: none"> - Update Progress power meter. - software installation plan - Validate document Confirmation. - Software presentation - Shutdown air plan. 		
	Tomas	<p>อธิบาย Scope งาน/อุปกรณ์ที่ต้องใช้</p> <ul style="list-style-type: none"> - power meter. - Airflow sensor 		
	Tomas	<p>แจ้ง JATH Confirm 100% และ Validate document.</p>	JATH	
	Tomas	<p>แจ้ง JATH ให้นำเอกสาร Software ไปดู</p>		
	Tomas JATH	<p>Confirm 100% (Shutdown plan) 21-22 20-21 July 2024</p>		
	Tomas	<p>Plan 07/07/24 นำเอกสารไปดู LP-11 1212 Main branch.</p> <p>Airflow sensor.</p>		