

Issues

Estimated time: 1320.0 Spent time: 552.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2951	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
2950	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2949	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
764	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	FTP DATA LOGGING	Panupong Raksakit	300.00	168.00	16 Nov 2024 10:43
763	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	ANDON DASHBOARD DESIGN AND PROGRAMMING	Panupong Raksakit	600.00	304.00	16 Nov 2024 10:43
614	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	(Power Meter and CT) Wiring and Installation	Panupong Raksakit	348.00	88.00	16 Nov 2024 12:23
517	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22