

Issues

Estimated time: 200.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3245	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Serm Sak Prowee		0.00	11 Dec 2025 15:35
3242	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Serm Sak Prowee		0.00	11 Dec 2025 15:28
3236	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Serm Sak Prowee	40.00	0.00	11 Dec 2025 15:14
3186	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Serm Sak Prowee	40.00	0.00	11 Dec 2025 13:56
3185	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development	Serm Sak Prowee	120.00	0.00	11 Dec 2025 13:55
2810	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Master PLC	Serm Sak Prowee	160.00	0.00	11 Dec 2025 13:57