

Issues

Estimated time: 80.0 Spent time: 7.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2876	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
1234	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59
1016	SIAM NITORI Co., Ltd.	Project progress work	New	High	Asprova Phase 2 Implementation	Yuki Osawa	80.00	7.00	08 Jul 2025 10:52
968	NTN Manufacturing(Thailand) Co., Ltd.	Parent project	New	Normal	[PJ250009] Middleware development	Yuki Osawa	0.00	0.00	18 Nov 2025 15:03