

## Issues

Estimated time: 96.0 Spent time: 0.0

| #    | Project                             | Tracker               | Status | Priority | Subject                                                   | Assignee         | Total estimated time | Total spent time | Updated           |
|------|-------------------------------------|-----------------------|--------|----------|-----------------------------------------------------------|------------------|----------------------|------------------|-------------------|
| 3223 | FTS AUTOMOTIVE (THAILAND) CO.,LTD   | Project progress work | New    | Normal   | [Installation&On-site support] Wiring and Installation EE | Taweesak Suriyon |                      | 0.00             | 11 Dec 2025 14:44 |
| 3215 | FTS AUTOMOTIVE (THAILAND) CO.,LTD   | Project progress work | New    | Normal   | [Coding] Power on & I/O Check                             | Taweesak Suriyon | 8.00                 | 0.00             | 13 Dec 2025 13:17 |
| 3207 | FTS AUTOMOTIVE (THAILAND) CO.,LTD   | Project progress work | New    | Normal   | [Coding] Electrical                                       | Taweesak Suriyon | 288.00               | 0.00             | 13 Dec 2025 13:17 |
| 3179 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support] Go live                    | Taweesak Suriyon | 40.00                | 0.00             | 11 Dec 2025 09:33 |
| 3177 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support] Electrical Installation    | Taweesak Suriyon | 16.00                | 0.00             | 11 Dec 2025 09:31 |
| 3176 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware pre-shipment confirmation               | Taweesak Suriyon | 16.00                | 0.00             | 11 Dec 2025 09:29 |
| 3175 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Wiring                                           | Taweesak Suriyon | 16.00                | 0.00             | 11 Dec 2025 09:29 |