

Issues

Estimated time: 180.0 Spent time: 31.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1017	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	High	Project Management for Task Review	Yuki Osawa	100.00	24.00	03 Dec 2025 16:16
1016	SIAM NITORI Co., Ltd.	Project progress work	New	High	Asprova Phase 2 Implementation	Yuki Osawa	80.00	7.00	08 Jul 2025 10:52