

## Issues

Estimated time: 870.0 Spent time: 1403.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
995	Asian Stanley. International Limited	Project progress work	Closed	Normal	get requirement and create specification Doc. [Calling maintenance staff system]	Soraya Norasing	100.00	56.00	04 Nov 2025 16:27
885	Asian Stanley. International Limited	Project progress work	Closed	Normal	get requirement and create specification Doc. [Taping]	Soraya Norasing	80.00	39.00	04 Nov 2025 16:23
674	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Installation]Process Control System phase2	Soraya Norasing	32.00	81.00	11 Nov 2024 13:41
621	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	Meeting	Soraya Norasing	10.00	4.00	13 Sep 2024 15:31
465	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Coding]ASI - Process Control System Phase2 -Java	Soraya Norasing	40.00	446.00	11 Nov 2024 13:42
464	NTPT Company Limited.	Project progress work	Closed	Normal	Learn to use the Asprova program.	Soraya Norasing	8.00	13.00	16 Aug 2024 09:03
463	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Meeting with customer on site [Thai Nisshin & ASI]	Soraya Norasing	8.00	8.00	04 May 2024 17:22
462	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	HT_MAST : Duplicate outbound bug	Soraya Norasing	16.00	40.00	13 Jul 2024 18:38
459	Asian Stanley. International Limited	Project progress work	Closed	Normal	support user for process control system	Soraya Norasing	2.00	10.00	04 May 2024 16:23
458	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[On site support]Project Stock management system for MAS-T	Soraya Norasing	24.00	8.00	04 May 2024 16:56
457	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	NSET Stocktaking - check bug location not found.	Soraya Norasing	3.00	6.00	04 May 2024 17:22
456	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Safety training of ASI at online	Soraya Norasing	2.00	2.00	04 May 2024 17:22
455	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Meeting about display on TV with customer	Soraya Norasing	2.00	5.00	04 May 2024 17:22
454	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Internal meeting with new member (K.Jidapha)	Soraya Norasing	3.00	3.00	04 May 2024 17:22
447	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	create manual document for MAST	Soraya Norasing	24.00	10.00	04 May 2024 16:56
347	Asian Stanley. International Limited	Project progress work	Closed	Normal	Meeting about modify display on TV	Soraya Norasing	5.00	12.00	04 May 2024 16:23
342	Asian Stanley. International Limited	Project progress work	Closed	Normal	Found a problem, unable to issue a report.	Soraya Norasing	2.00	2.00	04 May 2024 16:22
325	Asian Stanley. International Limited	Project progress work	Closed	Normal	Test the report	Soraya Norasing	1.00	6.00	04 May 2024 16:22
298	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Modify the functionality of the Direct Labor	Soraya Norasing	8.00	8.00	04 May 2024 17:01
291	Asian Stanley. International Limited	Problem-Bug	Closed	Normal	Found a problem with incorrect lot number dates.	Soraya Norasing	2.00	2.00	04 May 2024 16:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
290	Asian Stanley. International Limited	Project progress work	Closed	Normal	support user for update label printing handy app.	Soraya Norasing	1.00	4.00	04 May 2024 16:22
287	Asian Stanley. International Limited	Sales support	Closed	Normal	support user for label printing system	Soraya Norasing	3.00	3.00	04 May 2024 16:22
286	Asian Stanley. International Limited	Project progress work	Closed	Normal	Meeting about display on TV with customer	Soraya Norasing	2.00	2.00	04 May 2024 16:23
281	Asian Stanley. International Limited	Project progress work	Closed	Normal	Modify handy terminal & API of label printing system	Soraya Norasing	8.00	10.00	04 May 2024 16:22
277	Asian Stanley. International Limited	Project progress work	Closed	Normal	Modify handy terminal process control system	Soraya Norasing	8.00	8.00	04 May 2024 16:23
273	Asian Stanley. International Limited	Project progress work	Closed	Normal	Support to update & test handy app and windows app	Soraya Norasing	4.00	4.00	04 May 2024 16:22
265	Asian Stanley. International Limited	Sales support	Closed	Normal	Meeting about label printing system	Soraya Norasing	2.00	3.50	04 May 2024 16:22
264	Asian Stanley. International Limited	Sales support	Closed	Normal	Meeting about display on TV	Soraya Norasing	2.00	7.00	04 May 2024 16:23
257	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Change design layout and modify function cancel	Soraya Norasing	8.00	7.00	04 May 2024 17:01
255	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Safety training at IEMT	Soraya Norasing	7.00	7.00	04 May 2024 17:23
254	Asian Stanley. International Limited	Problem-Bug	Closed	Normal	Found a problem with data not being sent for printing, duplicate lot no.	Soraya Norasing	16.00	18.00	04 May 2024 16:22
253	A.N.I. LOGISTICS, LTD.	Problem-Bug	Closed	Normal	Found a problem of not being able to use the tablet when the internet was down.	Soraya Norasing	8.00	3.00	04 May 2024 16:10
224	Asian Stanley. International Limited	Project progress work	Closed	Normal	Modify handy application for support rank card of PLCC line.	Soraya Norasing	16.00	16.00	04 May 2024 16:22
198	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	HTA_NSET modification completion label function	Soraya Norasing	24.00	105.00	04 May 2024 16:59
197	Asian Stanley. International Limited	Project progress work	Closed	Normal	Support installation HT-Label printing system Phase 2	Soraya Norasing	32.00	50.00	04 May 2024 16:22
178	Asian Stanley. International Limited	Sales support	Closed	Normal	Support to start using the system for Label printing system	Soraya Norasing	16.00	68.00	04 May 2024 16:22
158	Asian Stanley. International Limited	Project progress work	Closed	Normal	HT-Label printing system [modify to support the multiple machine]	Soraya Norasing	8.00	8.00	04 May 2024 16:22
153	Nidec Techno Motor (Thailand) Co.,Ltd.	Problem-Bug	Closed	Normal	HTA_NSET completion fix bug.	Soraya Norasing	13.00	29.00	04 May 2024 16:59
138	Nidec Techno Motor (Thailand) Co.,Ltd.	Problem-Bug	Closed	Normal	HTA_NSET completion fix bug.	Soraya Norasing	8.00	8.00	04 May 2024 16:59

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
59	Asian Stanley. International Limited	Project progress work	Closed	Normal	Support installation HT-Label printing system	Soraya Norasing	32.00	32.00	04 May 2024 16:22
55	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	handy terminal BT-A500 coding with Java Android.	Soraya Norasing	80.00	67.00	04 May 2024 17:01
47	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	create spectification document	Soraya Norasing	8.00	8.00	04 May 2024 17:01
42	Asian Stanley. International Limited	Project progress work	Closed	Normal	HT-Label printing system	Soraya Norasing	200.00	208.00	04 May 2024 16:22
41	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	□ New condition	Soraya Norasing	24.00	48.00	04 May 2024 16:59