

Issues

Estimated time: 256.0 Spent time: 360.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1486	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] WS (Weight Scale-Big part) - Outer Packing	Priroj Neamjarn	32.00	16.00	14 Nov 2025 09:27
1485	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] WS (Weight Scale-Small/Medium part) - Outer Packing	Priroj Neamjarn	32.00	72.00	14 Nov 2025 09:27
1484	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] OCR - IM	Priroj Neamjarn	32.00	64.00	30 Oct 2025 09:20
1483	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] OCR - IV	Priroj Neamjarn	32.00	80.00	30 Oct 2025 09:20
1482	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI, Web Socket Q-Point Inner packing	Priroj Neamjarn	40.00	32.00	30 Oct 2025 09:21
1481	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI,OCR Handy QGate Check	Priroj Neamjarn	8.00	56.00	30 Oct 2025 09:21
1480	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI,OCR Handy PANEL INNER PACKING	Priroj Neamjarn	40.00	40.00	30 Oct 2025 09:17
1075	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	High	Electrical Diagram Weight Checker	Phatthadon Inthachot	40.00	0.00	30 Oct 2025 09:18
1065	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Internal Design]	Kittisak Isarapongporn	40.00	0.00	30 Oct 2025 09:18
1064	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	27 Oct 2025 14:00