

Issues

Estimated time: 864.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3371	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Modification: Inner packing & Q-Gate take photo(PANEL)			0.00	23 Dec 2025 16:29
3370	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support]			0.00	23 Dec 2025 16:29
3369	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Modification: Inner packing multiple device scan add issue (PANEL)		24.00	0.00	23 Dec 2025 16:29
3368	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site sduport] Modification: Inner packing multiple device scan(PANEL)		24.00	0.00	23 Dec 2025 16:28
3367	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&Onsite support] Modification: Switch table		32.00	0.00	23 Dec 2025 16:28
3363	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] SD card installation 7units testing		8.00	0.00	23 Dec 2025 14:21
3362	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] SD card installation 7units		8.00	0.00	23 Dec 2025 14:19
3360	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Weight scale installation 7 units		16.00	0.00	23 Dec 2025 14:19
3357	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Weight scale installation 2 units		8.00	0.00	23 Dec 2025 16:28
3356	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Weight scale installation & wiring		16.00	0.00	23 Dec 2025 16:28
2991	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	23 Dec 2025 14:21
2990	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	23 Dec 2025 13:44
2989	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	23 Dec 2025 13:44
2988	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Training User		144.00	0.00	23 Dec 2025 13:44
2987	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	23 Dec 2025 13:44
2986	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	23 Dec 2025 13:44
2985	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	23 Dec 2025 13:39
2984	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	23 Dec 2025 13:38
2983	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	23 Dec 2025 14:20
2982	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	23 Dec 2025 13:38
2981	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	23 Dec 2025 13:37

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2980	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	23 Dec 2025 13:37
2979	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	23 Dec 2025 13:37
2978	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	23 Dec 2025 13:37
2977	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	23 Dec 2025 13:37
2976	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Training User		144.00	0.00	23 Dec 2025 13:37
2975	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	23 Dec 2025 14:20
2974	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	23 Dec 2025 13:35
2973	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	23 Dec 2025 13:34
2972	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	23 Dec 2025 13:34
2971	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	23 Dec 2025 13:34
2970	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	23 Dec 2025 13:34
2969	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	22 Dec 2025 16:10
2968	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Install WebSocket controller Trim	Priroj Neamjarn	16.00	0.00	15 Jan 2026 15:05
2967	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Panel		304.00	0.00	27 Dec 2025 09:32
2966	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Trim	Priroj Neamjarn	424.00	0.00	15 Jan 2026 15:05