Issues

Estimated time: 96.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|--------------------------------------|-----------------------|--------|----------|--------------------------------|----------------------|----------------------|------------------|-------------------|
| 1365 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding] Output report | Pattanasak Chaonchom | | 0.00 | 13 Dec 2025 09:23 |
| 1364 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding] Report by job order | Pattanasak Chaonchom | 96.00 | 0.00 | 04 Nov 2025 16:39 |
| 1248 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Installation&On-site support] | Pattanasak Chaonchom | | 0.00 | 13 Dec 2025 09:23 |
| 1247 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding] Modify format | Pattanasak Chaonchom | 96.00 | 0.00 | 13 Dec 2025 09:23 |
| 1246 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Internal Design] | Soraya Norasing | | 0.00 | 13 Dec 2025 09:22 |
| 1245 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Requirement definition] | Soraya Norasing | | 0.00 | 13 Dec 2025 09:18 |

20 Dec 2025 1/1