

Issues

Estimated time: 1088.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2918	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Go live	Panupong Raksakit	8.00	0.00	18 Dec 2025 15:56
2917	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for Go live	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2916	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Supports user feedback	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2915	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] User Testing & Trial	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2914	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for UT	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2913	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 UAT & Data validation	Panupong Raksakit	80.00	0.00	17 Nov 2025 11:02
2912	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Software installation (PLC Main system)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:56
2911	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Hardware configuration (Machine)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:57
2910	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Hardware installation	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:56
2909	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Wiring	Panupong Raksakit	88.00	0.00	17 Nov 2025 10:56
2908	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 UAT & Data validation	Panupong Raksakit	80.00	0.00	17 Nov 2025 10:56
2907	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Software installation (PLC Main system)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2906	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Hardware configuration (Machine)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2905	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Hardware installation	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2904	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Wiring	Panupong Raksakit	80.00	0.00	17 Nov 2025 10:55
2793	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Internal test	Panupong Raksakit	8.00	0.00	31 Oct 2025 11:10
2792	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Blow mold 2 Development	Panupong Raksakit	8.00	0.00	31 Oct 2025 11:11
2791	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Blow mold 1 Development	Panupong Raksakit	8.00	0.00	31 Oct 2025 11:11

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2790	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Software		24.00	0.00	17 Nov 2025 11:02
2789	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Hardware Installation equipment module ethernet	Panupong Raksakit	8.00	0.00	14 Nov 2025 17:01
2788	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Hardware wiring	Panupong Raksakit	8.00	0.00	31 Oct 2025 11:04
1283	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		944.00	0.00	18 Dec 2025 15:56
1282	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Hardware		16.00	0.00	17 Nov 2025 11:02
1281	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Internal Design]	Panupong Raksakit	64.00	0.00	14 Nov 2025 16:02
1280	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Requirement definition]	Panupong Raksakit	40.00	0.00	14 Nov 2025 15:24