

Issues

Estimated time: 584.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6490	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Complete the data into NG report	Thiraporn Amornsirinukorh	88.00	0.00	17 Mar 2026 16:04
6489	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] QA allow to not fill in the required fields	Thiraporn Amornsirinukorh	88.00	0.00	17 Mar 2026 16:04
6488	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add fields to input stop times	Thiraporn Amornsirinukorh	48.00	0.00	10 Feb 2026 09:43
6487	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Adjust layout of special Kanban	Thiraporn Amornsirinukorh	120.00	0.00	10 Feb 2026 09:41
6486	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add manual selector of purchase order	Thiraporn Amornsirinukorh	128.00	0.00	17 Mar 2026 16:04
6485	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Notify about missing parts master	Thiraporn Amornsirinukorh	88.00	0.00	10 Feb 2026 09:37
6484	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Calculate order balance	Thiraporn Amornsirinukorh	8.00	0.00	10 Feb 2026 09:34
6483	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Hide the canceled order show incorrectly	Thiraporn Amornsirinukorh	8.00	0.00	10 Feb 2026 09:34
6482	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Orders' Kanban quantity mismatch	Thiraporn Amornsirinukorh	24.00	0.00	10 Feb 2026 09:34