

Issues

Estimated time: 168.0 Spent time: 384.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1685	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] MRP - PO Material Request	Nattikorn Srisadet	24.00	32.00	03 Nov 2025 15:32
1545	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] PO Material	Nattikorn Srisadet	64.00	144.00	27 Oct 2025 14:30
1544	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Puchase Instructions	Nattikorn Srisadet	56.00	184.00	27 Oct 2025 14:28
1541	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stocktaking	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:27
1539	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock Maintenance	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:26
1538	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock inquiry/report	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:25