

Issues

Estimated time: 192.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1374	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	26 Dec 2025 15:10
1373	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	26 Dec 2025 15:10
1372	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	26 Dec 2025 15:10
1371	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	26 Dec 2025 15:10
1370	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	26 Dec 2025 15:10
1369	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	26 Dec 2025 15:10
1368	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	26 Dec 2025 15:10
1367	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	26 Dec 2025 15:09