

Issues

Estimated time: 0.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2847	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2846	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2845	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2844	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam		0.00	03 Dec 2025 15:45