

Issues

Estimated time: 248.0 Spent time: 88.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3285	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Supplier cost mapping master	Thiraporn Amornsirinukorh		0.00	13 Dec 2025 11:14
2999	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] INK Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12
2998	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Machine Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12
2885	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Physical Properties Test Report Chart	Lux Aubon	8.00	0.00	13 Dec 2025 11:11
1704	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Weight Scale Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:39
1703	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping Master	Lux Aubon	16.00	32.00	31 Oct 2025 14:41
1702	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Email Recipient Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:42
1701	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] OCR Checkpoint Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:43
1578	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] IN/OUT Schedule	Thiraporn Amornsirinukorh	8.00	8.00	31 Oct 2025 14:45
1577	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Name Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:45
1576	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Authority Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1575	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User Credential master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1574	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1573	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Location master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1572	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Standard Packing Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1571	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Item master	Lux Aubon	8.00	0.00	30 Oct 2025 09:43
1568	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Customer Master	Lux Aubon	16.00	0.00	30 Oct 2025 09:43
1564	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Supplier name information	Lux Aubon	8.00	0.00	30 Oct 2025 09:43
1561	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] MRP Factory master	Phattarapong Kammee	56.00	0.00	30 Oct 2025 09:43