

Issues

Estimated time: 96.0 Spent time: 16.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2804	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2797	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2796	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
1681	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	20 Nov 2025 11:23
1587	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56