

Issues

Estimated time: 184.0 Spent time: 56.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1697	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock Management	Surasak Atchanawat	8.00	0.00	27 Oct 2025 15:05
1696	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Delivery	Surasak Atchanawat	24.00	32.00	03 Nov 2025 15:34
1695	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Production[2F]	Surasak Atchanawat	32.00	0.00	03 Nov 2025 15:22
1694	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Production[3F]	Surasak Atchanawat	32.00	24.00	12 Nov 2025 11:34
1614	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Weighing Out	Surasak Atchanawat	16.00	0.00	27 Oct 2025 15:01
1613	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Weighing Receiving	Surasak Atchanawat	8.00	0.00	27 Oct 2025 15:00
1612	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Picking Plan - Weighing	Surasak Atchanawat	16.00	0.00	27 Oct 2025 14:59
1611	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Picking Plan - Full bag	Surasak Atchanawat	16.00	0.00	27 Oct 2025 14:58
1610	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Incoming Plan	Surasak Atchanawat	24.00	0.00	27 Oct 2025 14:58
1608	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Login , Menu and others	Surasak Atchanawat	8.00	0.00	27 Oct 2025 14:56