

## Issues

Estimated time: 0.0 Spent time: 0.0

| #    | Project                                 | Tracker               | Status | Priority | Subject                        | Assignee        | Total estimated time | Total spent time | Updated           |
|------|-----------------------------------------|-----------------------|--------|----------|--------------------------------|-----------------|----------------------|------------------|-------------------|
| 1646 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Installation&On-site support] | Soraya Norasing |                      | 0.00             | 14 Jan 2026 08:56 |
| 1645 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Coding]                       | Soraya Norasing |                      | 0.00             | 14 Jan 2026 08:53 |
| 1644 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design]              | Soraya Norasing |                      | 0.00             | 14 Jan 2026 08:58 |
| 1643 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Requirement definition]       | Soraya Norasing |                      | 0.00             | 14 Jan 2026 08:51 |